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A Vision for Allen Harbor and Calf Pasture Point 
 
…an improved marina and expanded recreation area…with a quiet and 
peaceful  
 
atmosphere – well harmonized with the environment… that allows for  
 
compatible development that is mindful of the cultural, historic, and 
educational  
 
needs of the community. 
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EXECUTIVE SUMMARY 

Introduction 
 
The Town of North Kingstown has a vision to provide more recreational opportunities, 
improve boating, and increase access to Narragansett Bay.  The Allen Harbor / Calf 
Pasture Point Complex can help to make Allen Harbor and the surrounding land a unique 
recreational resource for the community.  The Allen Harbor / Calf Pasture Point Master 
Plan provides the Town with a vision of what the Complex can be over the next ten years 
and an implementation schedule to help achieve this vision.   
 
This Plan reflects the desires and needs of the community and users of the Complex.  The 
recommendations within this Plan are the result of extensive community participation 
through public meetings, a workshop, a questionnaire, and of interviews, discussions, and 
meetings with key stakeholders, along with local, state, and federal agencies.   
 
The Complex will take on a new role in a long history of its use as a natural resource.  
From its use by Native Americans to make wampum, the development of its land for 
farming, its use and physical disturbance by the Naval Construction Battalion Center, and 
now its new role as a recreational park and boating facility, the Complex will once again 
be utilized for its natural resources.  
 

Vision of the Complex 
 
The Plan envisions the Complex to provide a resource 
for boating and passive recreation in a quiet and 
natural setting for the community of North 
Kingstown.  After the Town takes control of over 240 
acres of land that border Allen Harbor, it will provide 
direction for the management and use of the Complex.  
Over the next ten years, the Town will seek to develop 
portions of the marina and open space areas with 
compatible uses to ensure the area provides residents 
of the community and other users with access to 
Narragansett Bay and a large recreation area.  This 
plan sees the Complex as a viable marina facility and 
a natural resource area for families, bicyclists, hikers, 
sailors, beach goers, and other users for the next ten 
years and for future generations as well. 
 
The overall purpose of the Master Plan is to provide a 
5-year and 10-year plan that allows the community to 
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benefit from use of the site as a recreation area.  The Plan will also present options to 
develop and manage specific areas according to the land transfer and conveyance 
agreements. 
 
The proposed land uses within 
this plan were based on the most 
suitable uses for the areas 
regardless of the existing 
governance of the property.  The 
Town presently manages the 
marina on the east side of Allen 
Harbor.  The marina on the 
western side of Allen Harbor is 
currently run as yacht club, 
known as the Allen Harbor 
Boating Association.  The Town 
recently negotiated a 10-year 
contract with the yacht club that 
allows it to operate as such 
providing it meets specific 
conditions. 

 

Allen Harbor provides a safe refuge for many boaters 

 
The Master Plan proposes to substantially improve the recreational opportunities in the 
marina and open space areas.  Central to this plan is the development of a gateway for 
users of the open space areas, and new business to support the operations and maintenance 
of the Complex.  Substantial infrastructure requirements such as water and sewer lines 
would be required.  Investments to the marina facilities and in the open space areas would 
be needed to make the Complex into an enjoyable, aesthetically pleasing, and safe boating 
complex and recreational park for the community of North Kingstown. 
 

Allen Harbor / Calf Pasture Point Master Plan  Final Report 
The Cecil Group, Inc.  Page 2 



 

 

Implementation Schedule 
 
The following table provides a summary of the necessary actions to create additional 
recreational opportunities in Allen Harbor.  A more detailed explanation of the actions is 
identified in the main text of the Master Plan. 
 
 

Action Years 1 – 5 Years 6 - 10 
Coordinate Allen Harbor 
activities 
 

• Federal, State, and Local 
agencies 

• Federal, State, and Local 
agencies 

Identify necessary 
permitting 

• Bike trails in Calf Pasture 
Point 

• Access roads for police and 
fire vehicles 

• Bulkhead replacement 
• New slips 
 

• Revetment upgrade 
• New moorings 
• Leased land 

Repair and upgrade 
facilities 

• Restrooms 
• Marina 
• Bulkhead 
• Sewer connection to the 

North Kingstown Marina 
• Bike trails 
• Road repair 
 

• Boat ramps 
• Revetment at beach 
• Sewer connection to 

Western Allen Harbor 

Improve amenities • Landscaping 
• Benches in the North 

Kingstown Marina 
 

• Benches in Calf Pasture 
Point 

 

Identify potential 
economic development 
opportunities 
 

 • Prepare land for developer 
• Lease properties 
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Summary of Key Conclusions 
 
The Allen Harbor / Calf Pasture Point Master Plan provides specific direction for the 
development, uses, and activities of the Complex.  The following section summarizes the 
key conclusions of the Plan and provides a basis for the recommendations. 
 
Allen Harbor as a Unique Resource 
The Town will manage virtually all the land surrounding the Harbor.  This type of property 
arrangement is rare for a New England community since most lands bordering harbors 
have multiple owners, which generally prevents coordinated development or the creation 
of single uses. The community, however, has the unique opportunity to make the best use 
of the property as a small marina and recreational facility. 
 
Limited Uses According to Deed Restrictions and Regulatory Control 
Although the Town will have control of the property, its uses are still limited by deed 
restrictions and environmental regulations.  The deeds generally restrict the land to 
conservation and recreational uses.  Most of the land is designated as conservation area 
according to environmental regulations.  
 
There is some flexibility of the uses, however, within the Complex.  Western Allen Harbor 
is allowed to have commercial uses according to the Maritime Administration deed 
restrictions. These uses include, but are not limited to mixed waterfront complexes, 
marinas, fishing, and similar structures and water-related uses. 
 
Provides Increased Public Access to the Water 
The location of the Complex and its natural features will allow the public to have increased 
access to Narragansett Bay as well as to many acres of open space.  The Town has the 
opportunity to allow specific activities that encourage use of the Complex without 
changing its character, so that it can be used for many generations.   
 
Community Wants to Maintain the Harbor’s High Quality and Atmosphere 
Most comments from the public meetings and the questionnaire stated that the Complex 
should be protected and remain as it is with some modest commercial development to 
offset its operation and maintenance costs. 
 
Development in Two Phases 
The development of the Complex should be in two phases.  The initial actions should 
address the infrastructure that needs immediate attention and supports the operations of the 
marinas, such as the sewer line connections and the replacement of the bulkheads.  All 
other actions should be organized and coordinated to match the intended uses at the 
appropriate times.  A schedule of detailed actions is provided in the implementation 
section of this Plan. 
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Acquisition of the US Food and Drug Administration Property 
The Town should acquire the 1.6-acre parcel from the Food and Drug Administration 
(FDA) as soon as it becomes available.  This property has excellent potential for 
waterfront development due to its location on the water, deep berthing, and the views of 
the Harbor, Narragansett Bay, and the entrance channel.  The University of Rhode Island is 
currently operating the facility with the Department of Ocean Engineering under an 
unassignable and revocable license. 
 
Generate Additional Revenues 
The Town can generate additional revenues by creating additional slips and moorings.  
This action will provide the maximum amount of revenue with a minimum capital cost in a 
short time frame.  Other long-term investments, such as leasing parcels of land for new 
water-enhanced or water-dependent businesses should also be investigated.  This option, 
however, may require more time and investment capital, and is dependent on market 
conditions and demand for the property. 
 
Public Input Supports Recreational and Boating Needs 
Public input received from several meetings, a workshop, and a survey showed that the 
public is generally content with the current use of the Complex.  Most people had the 
following sentiments: 
 

• Keep the area as a quiet and scenic harbor 
• Preserve the open spaces as conservation areas for low-impact uses 
• Support the operations of the marina 
• Provide access to Narragansett Bay 
• Minimize impacts from future development of the Quonset Davisville Port and 

Commerce Park 
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I.  INTRODUCTION 

Overview 
The Allen Harbor / Calf Pasture Point Complex is one of the most secluded and scenic 
harbors and natural resource areas on Narragansett Bay.  Located on the eastern edge of 
North Kingstown, the harbor and adjacent land areas provide boaters with a quiet and 
protected harbor.  The Town of North Kingstown owns a portion of the Complex, known 
as the North Kingstown Marina, which it operates as a marina and recreation area.  A 
separate entity, the Allen Harbor Boating Association, is on the Western Allen Harbor 
property.  
 
The land and beach areas surrounding this area have excellent potential for passive 
recreational uses to be enjoyed by the community.  The value of these surrounding 
properties to the community of North Kingstown lies in its natural condition.   
 
The following properties comprise the Allen Harbor Complex: the North Kingstown 
Marina, Calf Pasture Point, Western Allen Harbor and the Allen Harbor Landfill (see 
Figure 1).  All of the properties were at one time part of the military installation at Quonset 
Point Davisville.  Each one is at a different stage of conveyance to the Town of North 
Kingstown and/or the RIEDC. 
 
For the community to enjoy these 
properties, they would have to be either 
leased or conveyed to the Town for 
recreational or commercial uses.  
Because of this ownership 
arrangement, the Town is working with 
the federal government and the RIEDC 
to finalize the lease and conveyance of 
these properties.  All three properties 
have opportunities for development 
with specific use restrictions.   
 
The Complex can be improved 
considerably with some changes in use, 
such as new passive recreational uses 
in the open space areas, strategic 
upgrades to the marina facilities, and a 
new, revenue-generating business to 
help support the operation of the 
complex.  Central to this Plan is the 
inclusion of low-impact recreational 
uses at Calf Pasture Point and capital 
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improvements to the marina such as a rebuilt bulkhead and additional boat slips.   
 
The Allen Harbor / Calf Pasture Point Master Plan provides a long-term vision of the 
Complex for the next ten years and beyond.  It is the result of a series of community 
meetings and workshops, public input from users, and extensive analyses of the existing 
conditions and potential opportunities at the Complex.  It identifies development and use 
options for the Harbor and the adjacent land areas.  It outlines feasible harbor development 
projects, and describes the implementation process and costs associated with the proposed 
uses and phases of the recommendations that will help realize its potential for recreational 
and other uses. 
 

Study Area of the Plan 
 
The planning area for this plan incorporates all the land, activities, and waterfront uses in 
and around Allen Harbor and its adjacent properties.  This area encompasses 
approximately 266 acres of land, and approximately 76 acres of harbor area (see Figure 2).  
The planning area is divided into four sub-areas as follows: 
 

1. North Kingstown Marina – This 14.7 acre sub-area is bounded on the west by 
Allen Harbor, on the east side by Allen Harbor Road, on the south side by 
Davisville Road, and by the FDA property and the harbor entrance channel on 
the north side.  This area also includes all the activities associated with the 
operation of the North Kingstown Marina in the Harbor. 

 
2. Allen Harbor Landfill- This sub-area is bounded by Sanford Street on the west 

side, Calf Pasture Point on the north side, and Allen Harbor on the south and 
east sides.  The 15-acre landfill was recently capped and re-vegetated. 

 
3. Western Allen Harbor – This sub-area is bounded by the landfill and Allen 

Harbor on the north side, Sanford Road on the west side, Allen Harbor on the 
east side, and a vacant vegetated parcel on the south side.  Western Allen 
Harbor contains 47 acres of mostly vegetated land. 

 
4. Calf Pasture Point – This area is bounded Pettee Avenue to the north, Sanford 

Road and Finn Street to the west, the landfill and Allen Harbor to the south, and 
Narragansett Bay to the east.  This area encompasses approximately 189 acres 
of beach, vegetated uplands, and wetlands. 

 
In addition to the areas that are the focus of planning efforts, the studies have taken into 
account conditions and trends in the surrounding areas that have a direct impact on the 
uses at Allen Harbor.  These areas include the adjacent Mount View residential area and 
the main activities of the Quonset Davisville Port and Commerce Park. 
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Figure 2.  Planning Sub-areas for the Allen Harbor Complex Master Plan 
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Organization of the Plan  
The organization of this Report includes the following elements: 
 

• Introduction 
• History 
• Existing Conditions 
• Master Plan Recommendations 
• Implementation Strategies 
 

 
The recommendations of the Allen Harbor Complex Master Plan were derived in part from 
several sources: 
 

• Previous reports, studies, and legal documents 
• Meetings with the Allen Harbor / Calf Pasture Point Master Plan Ad Hoc 

Committee 
• Interviews with key stakeholders in Allen Harbor 
• Interviews with town, state, and federal officials 
• Rhode Island Geographic Information System (RIGIS) database 
• The Cecil Group consultant team 

 

Property Deeds and Lease Considerations 
Some of the recommendations within this Plan are guided by existing and future deed 
constraints.  The North Kingstown Marina, for example, is restricted to recreational uses 
for the public by its deed.  Maritime Administration deed restrictions on Western Allen 
Harbor will allow commercial development that either supports or is a water-dependent 
activity.  Draft deed restrictions for Calf Pasture Point limit land uses to recreational 
activities, require buildings to have adequate ventilation, and prevent use of its ground 
water.  The landfill deed restriction does not allow disturbance of the soil except for 
plantings.  Furthermore, the University of Rhode Island leases the property owned by the 
US Food and Drug Administration, and there are no immediate plans for other uses at this 
site.  Its current use as a marine education facility was considered during the planning of 
other uses in the Complex. 
 
Moreover, environment regulations have to be considered when planning for the new uses, 
especially regarding activities within 200 feet of the shoreline.  The Rhode Island Coastal 
Resources Management Council (CRMC) has designated Calf Pasture Point as a 
conservation area.  Most of the Point is subject to CRMC jurisdiction and regulations. 
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Current environmental regulations also restrict the number of docked and moored vessels 
in the Harbor.  Regulatory approval by the CRMC, Army Corps of Engineers, and other 
agencies may be required to change the number of vessels in the Harbor. 
 
Additional constraints in planning for alternative uses include archeological sites, land 
features, local and adjacent land uses, and infrastructure conditions.  For example, there 
are several archeological areas in the Complex.  Some of them may have to be protected 
from intrusion by other uses and activities. 
 

Planning Process and Involvement 
 
The Allen Harbor / Calf Pasture Point Master Plan was prepared for the Town of North 
Kingstown, Rhode Island.  The Town was seeking to acquire over 200 acres of land that 
surround the Harbor through conveyances and a lease from the state and federal agencies.  
The Town wanted a master plan to identify the potential uses of the Complex. 
 
The planning effort was guided by the Allen Harbor / Calf Pasture Point Master Plan Ad 
Hoc Committee, which consisted of 14 members who were appointed by the North 
Kingstown Town Council in June 1999.  They guided the planning efforts throughout the 
process.  A consultant team led by The Cecil Group, Inc., which includes several team 
members from Parsons Brinckerhoff Quade & Douglass, Inc., provided professional 
assistance.   
 
The Rhode Island Economic Development Corporation (RIEDC) is managing the Quonset 
Davisville Port and Commerce Park, and is planning development options for future uses 
of the Park.  The Allen Harbor Complex Master Plan considers the current planning efforts 
of the RIEDC in its recommendations for future use of the Park. 
 
Public involvement was a key component of the planning process.  Several public 
meetings, a workshop, and a questionnaire helped identify appropriate uses for the 
Complex and allowed for substantial public input into the process.  The public planning 
process is described in detail in Appendix I:  Community Involvement. 
 
The Master Plan evolved through an iterative process involving public input and response 
at key points throughout the planning process. A set of guiding principles and goals were 
developed during the initial stages of the planning process to help direct and focus the 
master planning process.  They also helped formulate a vision for the Master Plan. 
 
Principles to Guide the Planning Process 

• Develop a vision through public input and community participation. 
• Develop a plan through an environmental framework. 
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• Identify how the Allen Harbor / Calf Pasture Point area fits in with the rest of the 
Town with special attention to the Mount View residential area. 

• Define existing and potential user groups. 
• Identify how Allen Harbor / Calf Pasture Point fits in with and can be integrated 

with the Quonset Point / Davisville Port and Commerce Park. 
• Work with commercial fishermen, the University of Rhode Island, the Narragansett 

Indian Tribe, and the Quonset Davisville Navy Yacht Club. 
• Determine revenue and expenditures associated with potential developments. 
• Create a 5-year and 10-year plan consistent with other existing Town plans. 

 
Goals of the Master Plan 

• Achieve financial sustainability through identification of funding sources. 
• Promote recreational uses. 
• Balance economic development and the environment. 
• Promote suitable public access. 
• Preserve archeological resources. 
• Promote educational, historical, and cultural uses. 

 
A public meeting and workshop was held to present the existing conditions as well as the 
opportunities and constraints in the Complex.  The public identified goals and uses for the 
Complex at this workshop.  The opportunities and constraints are discussed in detail in 
Appendix II.   
 
Three alternatives were developed with input from the public, the survey, and interviews 
with users of the Harbor, town, state and federal agencies, key stakeholder, and 
neighborhood residents.  These alternatives presented different levels and intensities of 
uses and activities for the Complex over a ten-year period.  They were presented at a 
public meeting and were described in an earlier report, Description and Evaluation of 
Alternatives.  A summarized version of this report is in Appendix 3.   
 
A final plan emerged from the three alternatives through public input and discussion with 
town and state agencies, and arose from the information base that provided an 
understanding of current harbor conditions.   
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II.  HISTORY 

Setting 
The Town of North Kingstown is a coastal community located approximately 20 miles 
south of Providence.  It had a population of approximately 24,000 according to the 1990 
Census, and was estimated to be greater than 26,000 persons in 1998.   
 
Allen Harbor is located in the Town of North Kingstown.  It is situated on the western side 
of Narragansett Bay in areas formerly occupied by the Navy, known as Quonset / 
Davisville.  The Harbor is connected to Narragansett Bay by a narrow, dredged channel.  
Two small marinas utilize the Harbor and adjacent land. 
 

Site History of the Complex 
The Allen Harbor / Calf Pasture 
Point Complex has had a range of 
uses for thousands of years.  
Several prehistoric sites that date 
back to 5,000 B.P. were found in 
various locations around the 
Complex.  Farmers altered 
portions of the area during the 17th, 
18th, and 19th Centuries.  Over the 
past 50 years, extensive Navy 
Construction Battalion Center 
(NCBC) land operations disturbed 
much of the land surface.   
 
The Navy opened the NCBC at 
Davisville in 1942.  It was 
expanded to 1,200 acres which 
were utilized for fabrication and 
assembly areas, warehouses, piers, 
maintenance shops, administration 
buildings, ordnance magazines, 
and training areas.  In the 1960s, 
Davisville was homeport for 10 
fully staffed battalions, and 
approximately 8,500 military 
personnel plus 1,200 civilians (US Navy 1994).  In 1974, the Navy withdrew from Quonset 
/ Davisville, and decreased the population by approximately 10,000 people.  After several 
years of relative inactivity, the state began to develop part of the NCBC as an industrial 

 
The Complex has many distinct features that are both 
natural and manmade. 
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park, Quonset Point Port and Commerce Park.  The Rhode Island Economic Development 
Corporation (RIEDC) is currently developing and managing this park.  The park is 
currently named the Quonset Davisville Port and Commerce Park (QDPCP). 
 
The NCBC operations made the most lasting and dramatic changes and impacts to the 
property: many acres of harbor and marsh areas were filled, much of the land was 
contaminated, and much of it remains unusable as a natural resource.  Allen Harbor was 
utilized as a naval dredging school for the construction battalion between 1943 and 1971.  
The Navy SEABEES were responsible for a variety of equipment tests at the NCBC.  
These tests involved research and development of a wide variety of technologies and 
procedures ranging from construction equipment to laundry equipment to engines and 
pontoon assemblies.  They disposed of hazardous wastes in various parts of the NCBC 
during their occupation as well.  All this activity resulted in a dredged harbor, filled 
tidelands, and the contamination of many acres of land. 
 
North Kingstown Marina History 
When the Navy withdrew from Quonset/Davisville in 1974, the US Department of Interior 
was given the responsibility to redistribute a large portion of the base.  An application was 
made by the Town of North Kingstown in 1980 to acquire a parcel of land at Allen Harbor; 
the application included plans for a small boat marina, moorings, and a public boat-
launching ramp.  A total of 14.76 acres was conveyed to the Town from the Department of 
Interior in September 1980.  The transfer of this property was conditional; the deed has 
several stipulations: 
 

1. The property had to be used for recreational purposes and remain open to the 
public. 

2. Any fees collected had to be used in the management of the recreational facility. 
3. The Army Corps of Engineers required several sewage control measures before 

expansion in the Harbor could occur. 
4. The Navy was guaranteed of continued naval access to the Harbor.  

 
Since 1980, the Town has operated this area as a marina.  Improvements made over the 
past 20 years have included demolition of several buildings, new floats and mooring 
systems, improved boat ramps, and a new recreational pavilion. 
 
Allen Harbor Landfill History 
From 1946 to 1972, the Navy utilized land extending into the western portion of Allen 
Harbor as a landfill for wastes generated at both the Davisville and Quonset bases.  The 
Navy may have utilized this site to dispose of both hazardous and non-hazardous wastes.  
Calf Pasture Point was also used to dispose small amounts of wastes from 1960 to 1974.   
 
The landfill was placed on the EPA's Superfund list in 1989.  It was investigated under the 
Navy’s Investigation Restoration (IR) Program after that time.  The Navy issued the 
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Proposed Plan for the site in 1997.  It proposed a cover with several distinct layers of 
capping material, installation of a gas management system, stabilized shore revetment, 
wetlands restoration, a long-term monitoring program, and other remedial actions.  The 
capping was completed in 1999.   
 
Calf Pasture Point History 
Prior to 1940, Allen Harbor extended into the central portion of the Calf Pasture Point 
peninsula.  This part of the Harbor was filled in by the Navy’s dredging activities in 
1942/1943.  Calf Pasture Point was used as a field-training center and for depositing 
dredge materials from Allen Harbor.  Between 1960 and 1982, the Navy disposed 
hazardous wastes at various locations around the Point.  During the 1980s and 1990s, the 
area was investigated for contamination and remediation.  A Proposed Plan, issued in 
1998, recommended that the site have a long-term monitoring plan, provide deed 
restrictions that prohibit the use of ground water, and have 5-year reviews by the Navy, 
EPA, and RIDEM. 
 
Western Allen Harbor 
This area was used for various NCBC activities during their occupation of the base.  Heavy 
equipment, fire fighting, creosote wood dipping, and other operations contributed to the 
modification and contamination of this area.  The US Navy is preparing a Remedial 
Investigation (RI) for the contaminated portion of Western Allen Harbor known as Site 16. 
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III.  EXISTING CONDITIONS 
 

Land Uses and Activities 
An understanding of current land uses and activities that take place on the Complex and in 
its surrounding area will help determine future uses.  This section summarizes the uses 
within the four sub-areas and the adjacent properties.  Some of the information in this 
section is presented in other sections of this document. 
 
North Kingstown Marina 
Description 
The property contains 14.7 acres of vegetated and developed land.  It is used as a marina 
with 55 slips, 70 moorings, and support facilities. 
 

 
 

Two ramps provide excellent access to Narragansett Bay 

Owners 
The Town of North 
Kingstown owns this 
property.  The Navy, 
however, retains the right to 
transfer the rights, title, and 
interest of the property back 
to the United States if 
either: 
 

• It is needed for 
national defense, or 

• There is evidence of 
non-compliance 
with the terms and 
conditions of the 
disposal. 

 
Aside from recreational boaters at the marina, the Town has been accommodating several 
small commercial fishing vessels since the property was conveyed to them in 1981.  The 
Town will continue to accommodate them, possibly at the marina on the western side of 
Allen Harbor.  
 
Property Features 
The property contains one small marina office, one maintenance building, restrooms, 
parking area, a small beach on the entrance channel, a small pavilion, and a grassed area 
used for recreation and parking.  This property is not contaminated and has no wetlands.   
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Legal Use 
The National Park Service conveyed the property to the Town in 1980 for recreational 
purposes. 
 
Deed Restrictions and Conditions 
The conveyance of the 14.7 acres of land to the Town requires specific conditions and 
restrictions: 
 

• The property will be made available for the public. 
• The property will not be sold, leased, assigned, or disposed. 
• The Town can provide related recreational facilities and services through 

concession agreements with third parties. 
 
Allen Harbor Landfill 

 

Allen Harbor Landfill, in the foreground, provides an 
excellent viewing location of the Harbor and Bay 

Description 
The 15-acre Allen Harbor Landfill 
borders Allen Harbor and Sanford 
Road.  The landfill was capped as 
part of the Navy Restoration Program 
in 1998.   
 
Owners 
The US Navy currently owns the 
property.  Its future use and 
ownership is currently being 
negotiated with the Town at this time.  
It may be conveyed to the Town of 
North Kingstown within the next few 
years. 
 
Property Features 
The property’s most important physical feature is its relatively high elevation 
(approximately 30 feet), which provides a good viewing location.  It is mostly vacant and 
contains several fenced gas vents.  It borders the main access road (Sanford Road). 
 
Legal Use 
Surplus property conveyed to Town will be restricted to recreational uses. 
 
Deed Restrictions and Conditions 
Currently, there are no deed restrictions.  A Record of Decision (ROD) was completed in 
September 1997.  Deed restrictions are presently being negotiated between town, state, and 
federal agencies.  They are most likely to include the following restrictions and 
constraints: 
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• Soil depth of two feet limits use of property. 
• Maximum depth for park bench or post is approximately 18 inches. 
• No vehicles (except for maintenance purposes). 
• No erosion such as on footpaths. 
• No entrance over new wetlands. 
• Revetment installed to prevent erosion and shoreline stabilization. 
• Site must be maintained to ensure proper runoff and minimize erosion. 
• Site has landfill gas/venting management system that includes on-site gas vents and 

monitoring stations. 
• The site was recently planted with specific grasses and shrubs.  Due to limited soil 

depth, the types of plants that can be used at this site are restricted.  
• EPA and RIDEM will provide a long-term monitoring plan for shellfish, landfill 

gas, groundwater, and sediments. 
 
The entrance channel was dredged for two reasons: 

• To improve access to the Harbor by dredging the channel from four to eight feet. 
• To utilize dredge spoils to recreate wetlands near the landfill. 

 
Calf Pasture Point 
Description 
Calf Pasture Point is a peninsula that encompasses 189 acres of mostly undeveloped, 
vegetated land.  It is located on the north side of Allen Harbor and south of the high-
density Mount View neighborhood. 
 
Owners 
The US Navy owns this area, and is currently negotiating with the Town of North 
Kingstown for its conveyance.  The Town expects it to be conveyed within the next year. 
 
Property Features 
The property contains a variety of features that contribute to the aesthetic quality and 
assets as a natural resource for the community.  It covers over one mile of beachfront, and 
includes such features as the Allen Harbor Rock Outcrop, archeological findings, over 30 
monitoring wells (mostly in southern portion of the site), and two former munitions 
bunkers which will be removed by the US Navy.  The area provides a natural habitat 
(marsh, wetlands, uplands) that supports many species of wildlife.  Sanford and Magazine 
Roads allow access to the interior of the property as well. 
 
Legal Use 
This property does not have public access.  The shoreline, however, is designated as 
conservation area according to the Coastal Resources Management Program. 
 
Deed Restrictions and Conditions 
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A Record of Decision (ROD) was completed in September 1999.  It provided the following 
recommendations: 
 Prohibit use of ground water in order to prevent human contact with, or use of, 

impacted ground water from the site. 
 Provide long-term monitoring program of ground water plume. 
 The Navy, EPA, and RIDEM (the RI Department of Environmental Management) will 

conduct 5-year reviews to ensure continued protection of human health and 
environment. 

 
Property Conditions and Constraints 
The property borders the Mount View neighborhood and beach to the north, a residential 
area to the west, Allen Harbor to the south, and Narragansett Bay to the east.  It contains 
over 30 monitoring wells.  The roads are in poor condition, and should be cleared of plant 
growth, resurfaced, and rebuilt.  The paths should be cleared and maintained. 
 
In addition, the deed requirements are expected to restrict development in the southern 
portion of the site.  Buildings in this area will have to be designed and constructed with 
adequate ventilation as approved by the Navy, EPA, and RIDEM due to the contaminated 
soil and groundwater. 
 
Western Allen Harbor 
Description 
This property is located on the southern side of the Complex.  It is bounded by the landfill 
and Allen Harbor on the north side, Sanford Street on the west side, Allen Harbor on the 
east side, and a vacant vegetated parcel on the south side.  Western Allen Harbor contains 
47 acres of mostly vegetated land. 
 
Owners 
The Navy owns the property, and it will be conveyed along with the CED Area via a port 
conveyance through the Maritime Administration, under the US Department of 
Transportation.  It is subject to a conveyance to RIEDC who will lease the area designated 
as Western Allen Harbor to the Town of North Kingstown. 
 
Property Features 
There are a wetland, open space, an old road system, waterfront access, promontory, 
archeological site, and a marina with two buildings. 
 
Legal Use 
The site is used as yacht club with public membership.  The Town recently leased the 
property for use as a marina to the Allen Harbor Boating Association for ten years. 
 
Lease Restrictions and Conditions 
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The lease requires a yearly rent.  The property can be used only for a not-for-profit 
recreational boat club.  The tenant is responsible for maintaining the property, increasing 
the number of docks, and other specific lease terms and conditions. 
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US Food and Drug Administration Property 
Description 
The property is located on the north side of the North Kingstown Marina, adjacent to Allen 
Harbor and the entrance channel.  It contains approximately 1.6 acres of developed land.   
 
Owners 
The owner of the property is the US Dept. of Health and Human Services, Food and Drug 
Administration (FDA).  The FDA used the property as a shellfish-testing laboratory from 
1970 to 1997.  The Department of Ocean Engineering, University of Rhode Island (URI), 
is currently using the facility as a marine research station. 
 
Property Attributes 
The site provides excellent views of Allen Harbor, Calf Pasture Point, and Narragansett 
Bay, and features a Quonset hut and a 200- foot berthing area.  The Quonset hut provides a 
suitable work area for marine research and related facility operations and storage needs. 
 
Legal Use 
A revocable license was granted in 1998 to URI.  The license stipulated that the property 
be used as a marine experiment station to support its marine and educational research 
programs, and that the FDA can use it as a staging area on an as-needed basis.  The length 
of the license was not specified.  Any property disposition will have to go through the 
GSA/federal process. 
 
License Conditions and Responsibilities 
URI is responsible for management and maintenance of the site and its facilities. 
 
Property Constraints 
The Quonset hut limits views of Calf Pasture Point at many points in the North Kingstown 
Marina.  The site could be improved with landscaping (e.g. fenced, lined with trees).  The 
Town should pursue acquisition of this property even though it is licensed to URI. 
 
Allen Harbor 
Allen Harbor is used mainly for recreational boating.  Its configuration and depth allow 
many vessels to navigate its waters.  The Harbor can accommodate large vessels with deep 
drafts, since the channel was dredged from 4 to 8 feet (mlw) in 1998.  Several shallow 
areas in the Harbor restrict vessel navigation, but these do not present a major problem for 
boaters.  
 
One of the Harbor’s best assets, aside from its deep water and protection from storms and 
waves, is its location on Narragansett Bay.  Vessels have direct access to the Bay, and have 
to travel only about 500 yards to get to open water.  The open waters of Rhode Island 
Sound and the Atlantic Ocean are only several miles from the Harbor.  These features are 
attractive for boaters transiting to and from the Harbor and open waters. 
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Environmental Conditions 
 
The section identifies the environmental conditions of the Allen Harbor / Calf Pasture 
Point Complex and adjacent land areas.  It is based on information generated from 
assessor’s records, GIS data, previous plans, and individuals that have specific knowledge 
of this area.   
 
North Kingstown Marina- Environment 
The property contains 14.7 acres of vegetated and developed land.  The area is mainly flat 
with an elevation of approximately 10 feet above mean sea level.  This land area is not 
contaminated, and has no designated wetlands.   
 
Most of the edge along the Harbor is made of either stone rip-rap or steel sheet pile.  The 
main roads are bituminous, and parking areas totaling one-acre are gravel. These areas 
have an important role in water quality, especially when considering the need to control 
storm water runoff.   
 
A portion of the property, which is used as small beach, borders the entrance channel.  
Northeast storms have undermined the stone rip-rap which needs to be repaired.  The sheet 
pile is in poor and unstable condition due to surface runoff and marine corrosion, and 
needs to be replaced. 
 
Two stands of pine trees totaling over 60,000 square feet exist on the property.  At this 
time, these stands are not used for any specific purpose, and could make an attractive 
picnic area if they were thinned out. 
 
Marina operations have stringent environment regulations.  Marina-related activities such 
as pumping bilges, spray washing vessels, pumping out marine sanitation devices (MSDs), 
and ramp facilities should meet regulations to minimize environmental impacts.  These 
activities will have various levels of environmental impacts to the land and waters 
depending on the level of safety and conformance to the regulations. 
 
Allen Harbor Landfill - Environment 
The landfill is approximately 15 acres of land with a mostly vacant surface.  Its elevation 
ranges from approximately zero to 30 feet above mean sea level.  It is bracketed by 
wetlands on its north side in Calf Pasture Point and on its south side (see Figure 3).  These 
wetlands are described below. 
 
The Navy used the landfill to dispose municipal-type wastes, construction material, 
industrial wastes (e.g., paint, solvents, acid, waste oil, and asbestos), jet fuel, and sludge 
from 1946 to 1972.  The landfill was capped, monitoring shafts were installed, and the area 
was re-vegetated in 1999. 
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As of May 2000, public use of the 
landfill is not allowed until 
monitoring is completed and the 
land can be considered safe, which 
may occur this year or next.  In 
1992, the Navy, Rhode Island 
Department of Environmental 
Management (RIDEM) and the 
Environmental Protection Agency 
(EPA) signed a Federal Facilities 
Interagency Agreement (FFA) that 
ensures “that environmental 
impacts associated with the past 
activities at NCBC Davisville are 
thoroughly investigated and 
remediated, as necessary.” 
 
Western Allen Harbor – 
Environment  
This property is located on the 
southern side of the Complex.  It is 
bounded by the landfill and Allen 
Harbor on the north side, Sanford 
Street on the west side, Allen 
Harbor on the east side, and a 
vacant vegetated parcel on the 
south side.  Its main property features include two wetland areas, open space, a formerly 
developed road system, waterfront access, a promontory, an archeological site, and an 
active marina with two buildings. 

 
 
 

 Figure 3.  Wetland areas within the Complex 

 
A 9.5-acre estuarine emergent wetland (low salt content, connected to a saltwater source) 
is located in the northeastern part of area, extending from just south of the landfill eastward 
along the south shore of Allen Harbor.  It occupies both the intertidal zone and the 
shoreline area.  It is a coastal wetland bordering Type 3 (High-Intensity Boating) waters.  
Activities in this wetland are strictly regulated by the State.  Another palustrine emergent 
(connected to a freshwater source) and scrub-shrub wetland, approximately 17 acres, is 
located south of Westcott Road.  The area formerly served as a Navy construction training 
ground and is heavily disturbed.  A narrow intermittent stream drains from the northwest 
portion of the wetland beneath Westcott Road into Allen Harbor. 
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Calf Pasture Point - Environment 
Calf Pasture Point is a peninsula that contains 189 acres of mostly undeveloped, vegetated 
land.  This area supports many species of wildlife due to its many acres of natural habitat 
(marsh, wetlands, uplands).  Other features include a one-mile beachfront, the Allen 
Harbor Rock Outcrop, archeological findings, wetlands, formerly paved roads, and various 
stands of deciduous and coniferous plants throughout the property.  The outcrop is 
approximately 40 feet in elevation, and provides excellent views of the Point and distant 
views of Narragansett Bay.   
 
The center of Calf Pasture Point was used for disposal of DANC, calcium hypochlorite, 
and chlorinated VOCs.  Three munitions bunkers were also located in the center of the site.  
One of them has been removed, and the other two have been decontaminated and sealed.  
 
There are five delineated wetlands in this sub-area, covering 22.5 acres.  A 3.1-acre 
palustrine (freshwater, connected to a water source) forested and palustrine emergent 
wetland is located near the northern edge of the property.  It is associated with a narrow 
intermittent stream that flows beneath Sanford Road from a small pond located off Navy 
property.  A 3.5-acre estuarine (low salt content) emergent wetland is located near the 
shore of Narragansett Bay, close to the northern edge of the property.  It is connected to 
the Bay by a narrow tidal channel and is partially flooded at high tide.  A 6.7-acre 
palustrine emergent wetland is located near the junction of Sanford and Magazine Roads.  
The area was formerly an open water pond that through natural processes is being filled by 
sediment.  A narrow drainage channel connects this wetland with Allen Harbor.  A 6.7-
acre estuarine emergent wetland is located along the northern shore of Allen Harbor, west 
of the terminus of Magazine Road.  This wetland occupies most of the intertidal zone 
along Allen Harbor, and a narrow strip of adjacent shoreline.  It is a coastal wetland 
bordering Type 3 (High-Intensity Boating) waters.  Accordingly, it is designated for 
preservation under the Rhode Island Coastal Resources Management Program (CRMP) in 
1990, and activities in this wetland are strictly regulated by the state.  A 2.5-acre estuarine 
emergent wetland is located along the north shore of Allen Harbor, alongside the channel 
to the Bay and east of the terminus of Magazine Road farther inland.  It is similar to the 
6.7-acre wetland. 
 
There are also five small isolated freshwater wetlands north of Allen Harbor and east of 
Magazine Road.  They are primarily reed marshes ranging in size from 0.1 to 0.8 acres. 
 
Water Quality of Allen Harbor and Adjacent Areas 
The Rhode Island Department of Environmental Management (RIDEM) classifies surface 
water according to the Rhode Island Water Quality Regulations for Water Pollution 
Control.  These regulations designate the acceptable uses for a particular body of water 
based on the intended use and quality.  Accordingly, the SA Water Quality Classification 
(see below) allows all seawater uses including shellfish harvesting for direct human 
consumption (approved shellfish areas), bathing, and other water contact sports. 
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The water quality of the northern half of Allen Harbor is designated SA{b} by RIDEM, 
suitable for all seawater uses including shellfish harvesting.  The southern half of Allen 
Harbor is designated SB, suitable for shellfish harvesting after depuration, bathing, and 
wildlife habitat.  Although Allen Harbor was designated SA{b} and SB in August 1997, it 
has been closed for shellfish harvesting for more than ten years.  
 
Prior to the current remediation effort, the adjacent Allen Harbor Landfill was suspected of 
contaminating sediments within the Harbor.  RIDEM has restricted dredging in the Harbor 
for two reasons: to minimize resuspension of the sediments, and not to hamper sediment 
condition studies by the Navy.  In addition, the marinas operating in Allen Harbor are a 
nonconforming use under the SA classification, but were “grandfathered” at the initiation 
of the SA designation. 
 
CRMC Classification 
In addition to the above, the CRMC established development restrictions and permit 
requirements within the coastal zone and specified in the CRMP.  CRMC’s jurisdiction 
extends three miles offshore to 200 feet inland from any coastal feature.  The program 
classifies coastal waters and identifies land uses that are considered appropriate by the 
CRMC within each classification. 
 
Allen Harbor and the lands around it are classified Type 3 under CRMP.  Accordingly, 
Allen Harbor is appropriate for “High-Intensity Boating”.  Program policies include 
preservation and enhancement of activities that support high intensity boating activities 
and services required for these activities.  Priority uses include marinas, mooring areas, 
public launching ramps, boat yards and other businesses to service recreational boaters.  
Enhancement of public access to the water is encouraged. 
 
Alterations to the coastal wetland area around Allen Harbor are prohibited, with the 
exception of minor disturbances associated with residential docks and walkways or 
approved shoreline protection facilities.  All construction permitted must be in accordance 
with CRMP design criteria. 
 
The channel area immediately outside Allen Harbor in Narragansett Bay and extending to 
the Davisville Piers Area is classified Type 6, “Industrial Waterfronts and Commercial 
Navigation Channels.”  These areas support a wide variety of commercial and recreational 
activities. 
 
RIDEM classified the shoreline waters of Calf Pasture Point as SA.  Accordingly, the 
water quality goal is that the seawater be suitable for all seawater uses including shellfish 
harvesting. 
 
The immediate water area off Calf Pasture Point in Narragansett Bay is classified by the 
CRMP as Type 1,  “Conservation Area”.  This Type includes relatively undisturbed areas 
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exhibiting unique natural habitat or scenic values.  Policies prohibit activities that would 
potentially degrade scenic, wildlife, or plant values, or that would impact water quality or 
natural shoreline types. 
 
The classification is Type 4, “Multipurpose Waters” further out into the Bay.  These areas 
support commercial and recreational activities while maintaining important fish and 
wildlife habitat.  Policies include maintaining a balance among diverse activities that must 
coexist in open waters, recognizing the importance of these areas as fishing grounds and 
fishery habitats. 
 
Floodplains 
All of the property within the study area is in either Zone A or V except the northwest 
corner of Calf Pasture Point and the southwestern part of Western Allen Harbor (see 

 
 

Figure 4. Flood zones around the Allen Harbor Complex 
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Figure 4).  Since much of the Complex is below an elevation of 10 feet, the area would be 
inundated during a 100-year storm.  The outer edges of Calf Pasture Point are mapped as 
Zone V, with base elevations of 18 and 19 feet above mean low water, indicating that the 
area is subject to battering wave action during the 100 year storm, with the water surface 
elevations (including waves) of 17 to 19 feet.  The area between the shoreline and most the 
remaining part of the interior is mapped as Zone A. 
 
There are numerous structures in the port area which pre-date current flood hazard 
regulations.  Any new structures would have to be constructed in accordance with state 
flood hazard requirements.  New or substantially improved non-residential buildings must 
either have the lowest floor elevated to or above the base flood elevation if it is in the V-
zone or be flood proofed below the base flood elevation with solid walls if it is in the A-
zone.  The walls would have to be impermeable to the passage of water with structural 
components having the capability of resisting hydrostatic and hydrodynamic loads and 
effects of buoyancy.   
 
Threatened Species 
There are no federally listed or proposed threatened or endangered species according to the 
US Fish and Wildlife Service (USFWS).  There are substantial amounts of open space in 
the Complex that have not been utilized for over 20 years.  In these areas, there have been 
occurrences of three bird species that are listed by the state as threatened (RIDEM Fish and 
Wildlife).  They include: upland sand piper (Bartramia longicauda), grasshopper sparrow, 
(Ammodramus savannarum), and the least tern (Sterna albifrons).   
 
These types of birds are generally found in open grasslands and beach habitats.  However, 
since the NCBC ceased operations, much of the vegetation has given way to shrub land 
and forest through succession.  Depending on which lands are utilized for recreation, some 
could be set aside and protected as habitat for specific bird species.  Additional habitat 
protection areas for other animal species could also be investigated.  
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Transportation and Accessibility 
Sufficient access from both land and water is extremely important in order for users to 
enjoy the full benefits of a marina and park recreation area.  Several modes of 
transportation could be expected to reasonably serve this area, including boats, cars, and 
bicycles. This section describes existing and potential transportation modes for the 
Complex for each sub-area.  Areas with potential for visual access are also described. 
 
North Kingstown Marina 
Vehicular access to the North Kingstown Marina is via Allen Harbor Road from Davisville 
Road.  Allen Harbor Road leads into a loop road named Bruce Boyer Street, which 
provides access to parking areas at the site. 
 
In addition, the loop road provides access to the north end of the adjacent Davisville Piers 
section of the Quonset Davisville Port and Commerce Park via a single-lane paved road 
called Patrol Road.  It serves small industries and a gravel beach (Spinks Neck Beach) on 
Narragansett Bay.  The beach is used for sun bathing, sail boarding, and fishing, although 
it is not now an official public recreation area.  A large paved area traversed with active 
and inactive railroad tracks is located south of Patrol Road.  This area is occasionally used 
for parking of imported automobiles that are off-loaded at Davisville Piers. 
 
There is no identified pedestrian access to the North Kingstown Marina on the roadways.  
There are limited parking areas for automobiles and boats on tow trailers.  Two boat ramps 
allow access to the Bay from Allen Harbor.  There are no rights of ways other than 
roadways in this area.  Bicycle access is possible using the roadways, although there is no 
designated bike path on the roadways.  
 
Allen Harbor Landfill  
Vehicular access to the landfill from the south is from Davisville Road via Marine Road to 
Sanford Road.  A locked gate and a chain link fence along Sanford Road on the south side 
of the landfill and the north side of Calf Pasture Point prevents pedestrian, bicycle, and 
vehicular access.  There are no vehicular parking spaces at the entrances or on the 
property.  There are no rights of way other than on Sanford Road.  Although the Town is in 
the process of receiving constructive possession of the landfill, under existing conditions, 
the Navy prohibits pedestrian, bicycle, and vehicular access.  At the time of this writing, 
both the Allen Harbor Landfill and Calf Pasture Point is off-limits to the public, and any 
encroachment on these properties by the pubic is considered trespassing. 
 
Calf Pasture Point  
Access to the landfill and Calf Pasture Point from the south is from Davisville Road via 
Marine Road to Sanford Road.  Access to Sanford Road is blocked at its south and north 
ends by locked gates and chain link fencing.  The Mount View neighborhood is located 
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north and adjacent to Calf Pasture Point.  Despite the fence, it is possible to access the site 
on foot or bicycle through openings in the fence along the Calf Pasture Point beach.  This 
access is prohibited.  There is no access from the residential area to the west of Sanford 
Road due to another fence.  There are no parking areas, and there are no right-of-ways 
other than the roadways.  While there is no constructed bikeway, bicycle access is possible 
on the unimproved roads during dry weather.   
 
Currently, police and fire vehicles do not have access to Calf Pasture Point from either the 
south side (Davisville Road) or the north side (Mount View neighborhood).  When the area 
is opened up to the public use, the police have indicated that they will need unlocked gate 
access for regular patrols from the south side.  Access to the interior of the park should be 
through roads that are maintained and suitable for fire trucks in emergencies and for 
regular police patrols.  Magazine Road could support this function if repaired to meet fire 
department standards.   
 
Note: As of July 10, 2000, the Town of North Kingstown acquired constructive possession 
of Calf Pasture Point from the U.S. Department of Interior. 
 
Western Allen Harbor  
Access to Western Allen Harbor is from Davisville Road to Westcott Road.  This road 
leads to parking areas that serve the existing Yacht Club.  There are no specified 
pedestrian walkways alongside the roadways.  There is no right of way other than existing 
roadways. 
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Archeological and Cultural Resources 
There are various archeological and cultural resources in the Complex (see Figure 5).  In 
Calf Pasture Point alone, there are over 70 acres of designated archeological areas.  A 
small promontory in Western Allen Harbor is also designated as an archeological area.  
These areas are known to have 
prehistoric deposits, and need to 
be protected based on the levels 
of recreational use in the area.  
The surface of these areas should 
not be disturbed i.e. with deep-
root trees.  A recreational 
management plan should consider 
the protection of these valuable 
resources.  The following two 
areas are documented historical 
sites that affect the potential uses 
and types of activities of the 
Complex. 
 
Allen Madison House 

The Allen Madison House is 
located outside the Complex on 
the west side of Marine Road on a 
two-acre wooded lot.  The house 
is approximately 200 years old, 
and was used as officers’ quarters 
in 1974.  It is listed on both the 
National Register of Historic 
Places and the Rhode Island 
Historic Register (RI 2106). 
 
The house is in very poor condition a
are currently assessing the cost of res
and bicycling stop for the Complex. 
 
Prehistoric Archeological Site 

A small, prehistoric archeological sit
represents a remnant of a workshop f
The site is eligible for listing on the N
this site is not public information due
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archeological and historic information.
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Infrastructure 

  Figure 6.  Water and Sewer Lines in the area 

Public Facilities 
Water supply facilities operated 
by the RIEDC at Quonset 
Davisville Port and Commerce 
Park (QD) service the North 
Kingstown Marina and the yacht 
club at Allen Harbor.  Eight-inch 
diameter water lines serve these 
areas (see Figure 6).  The lines 
are generally located under the 
roadways.  The source of the 
water is the Hunt River aquifer 
located off site.  In order to 
promote water conservation, 
RIEDC currently implements an 
environmental review process 
before water supply is delivered 
to new customers.  There is no 
water supply service to the Allen 
Harbor Landfill or Calf Pasture 
Point.  The Town of North 
Kingstown provides water supply 
service in the Mount View 
neighborhood, located north and 
adjacent to Calf Pasture Point.  
 
 
Impacts of Site Development on Quonset Davisville Water and Sewer Systems 
There are sufficient existing capacities in both the water supply and waste treatment 
systems operated by the RIEDC at QD to satisfy future demand from the maximum 
development alternative (see Alternatives Report) for the Complex.  Demand for both 
services will be for relatively small volumes.  A connection with RIEDC water and sewer 
systems is an option for the Town to service new facilities at Allen Harbor.  Installation of 
this new infrastructure will require coordination and negotiation with the RIEDC.  The 
following is based on information in the Master Plan for QD, December 1997. 
 
Water Supply 

The total water pumping capacity to the RIEDC site is 4.60 million gallons per day (mgd).  
This amount does not take into consideration well management.  The existing average 
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daily demand is 0.59 mgd (0.90 mgd peak).  Total average daily demand in the future will 
be 3.17 mgd at total buildout of the industrial park.  This leaves approximately 1.48 mgd 
of excess capacity.  Water sources include three gravity-packed wells over the Hunt River 
Aquifer in East Greenwich and Warwick. 
 
The marina facilities at Allen Harbor are connected to the RIEDC water supply system.  
There is no water service in Calf Pasture Point, and additional lines could be extended to 
this area from Mount View neighborhood, which is served by Town water.  It would 
appear to be easier to connect to the Town system than the RIEDC system since the Point 
is closer to the Town water line system.  
 
Sewer 
Sanitary sewage is treated by individual sewage disposal systems (ISDS) at both marinas 
in Allen Harbor.  No sewage treatment facilities are at the other two study sub-areas.  A 
RIEDC-operated sewage pumping station is located at the adjacent Davisville Piers area, 
near Pier 2, with a gravity main line extending close to the Recreation Area (see the 
following paragraphs).  A force main extends from the pumping station under Davisville 
Road adjacent to the QD area.  
 
Sewage Treatment 

The Quonset Davisville Management Corporation operates a wastewater collection system 
for QD.  The industrial park is serviced by a gravity system in the Quonset Point section 
and a pump station and force main in the Davisville Piers area (adjacent to the Allen 
Harbor Complex), consisting of approximately 20 miles of pipes ranging in diameter from 
4- to 20-inches.  The system is composed of sewer lateral and trunk lines generally 
following natural ground contours.  Wastewater is discharged from buildings into the 
sewer lines via service connections.  These lines are equipped with manholes at regular 
intervals to allow inspection and cleaning.  Wastewater flows by gravity to the Wastewater 
Treatment Facility located on Zarbo Avenue at the southeast edge of QD at Narragansett 
Bay. 
 
The system includes 8-inch diameter force mains serving the Davisville Piers area.  The 
closest force main is located approximately 700 feet southeast of and parallel to Allen 
Harbor Road; the force main parallels an abandoned railroad track.  This force main flows 
from the pump station at Davisville Piers.  The nearest gravity connection is at Manholes 
P-8 and P-9, approximately 800 feet southeast of the proposed restaurant site at Western 
Allen Harbor.  The invert elevations of Manholes P-8 and P-9 are 1.56 feet and 3.25 feet 
(Mean Low Water), respectively.  The manhole rim elevations are 15.2 feet for P-8 and 
15.0 feet for P-9.  If the grade elevation of the restaurant site is 12 to 15 feet, it would 
appear that a gravity service connection from the restaurant to the Manhole P-8 is feasible.  
In addition, the system is deep enough so that proposed developments at Allen Harbor can 
be connected to the gravity based sewer system without constructing another lift station. 
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Further, there is enough capacity at the Davisville Piers Pumping Station to service the 
flows from the proposed restaurant and toilets at the North Kingstown Marina.  Sewage 
flows were estimated on the following assumptions: 
 
Approximately 8,500 gallons per day (gpd) of wastewater would be generated from a 
mixed-use complex with a 100-seat restaurant, 5,000 square foot function hall, and the 
existing yacht club in Western Allen Harbor.  An additional 4,000 gpd would be generated 
from a 100-slip marina and bath house, assuming 400 people at the existing North 
Kingstown Marina. 
 
The pump station in Davisville has a current peak demand capacity of 0.475-MGD (330-
GPM) and has not had operating issues.  The future development in the Davisville Piers 
area, as proposed in the Quonset Davisville Port and Commerce Park Master Plan 
(December 1997/May 1998) will generate daily flows of 0.116-MGD and the peak daily 
flow will be 0.253-MGD -- well within the capacity of the Davisville Piers Pump Station.  
It is therefore possible to provide a sewer connection between the proposed developments 
at Allen Harbor.  There is also sufficient capacity in the Quonset Davisville system, 
including the pump station at Davisville Piers, to accommodate flows from Allen Harbor. 
 
Gas  
Steam and gas services are not provided in the Study Area. 
 
Electric 
Electric power from Narragansett Electric serves facilities in Western Allen Harbor and the 
North Kingstown Marina.  An inactive power line exists on Magazine Road in Calf Pasture 
Point. 
 
Telephone 
Telephone service is provided to the facilities at the North Kingstown Marina and Western 
Allen Harbor.  None is provided to the Landfill or to Calf Pasture Point. 
 
Storm Water Drainage 
Storm water from the southern portion of the Complex collects in storm drains, and then 
discharges into Allen Harbor.  Storm water from the QD area near the piers discharges into 
Narragansett Bay.  There are no other storm water facilities or best management practices 
(BMPs) in the study area.  A storm drain exists on east side of the fence along Allen 
Harbor Road and drains into Allen Harbor. 
 
Building Inventory 
The Complex has a variety of building types in the marina areas.  There are no buildings in 
Calf Pasture Point or on the Landfill.  All the structures are described in the following 
paragraphs (see Figure 7). 
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North Kingstown Marina 

This area contains three enclosed buildings and one open structure that support the marina 
operations.  
 
Marina Office 

A small wood-frame building (approximately 600 sf) serves as a superintendent’s office 
and a small snack bar.  This building is close to both the marina entrance and the main 
ramp and slips.  The building appears to be in good condition. 

 
 

Figure 7.  Facilities in the Allen Harbor Complex 
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Maintenance Building 

A Quonset hut serves as a maintenance 
building (approximately 3,600 sf).  It is 
partially heated and has a small loft for 
storage.  All of the maintenance 
operations for the North Kingstown 
Marina are conducted in the facility.  The 
building needs some repairs to the roof, 
vents, and exterior surfaces.  
 
Restrooms 

A small cinderblock restroom building 
(approximately 300 sf) has separate restrooms for men and women.  There are no showers 
in this facility.  Although this facility is functional, it is outdated and needs to be replaced. 

 

Maintenance building for the North Kingstown 
Marina Operations 

 
Pavilion 

A wood-framed recreational pavilion, approximately 1,500 sf, is fenced on two sides.  It 
has six picnic tables, and can be rented for various organized functions during the boating 
season.  
 
Western Allen Harbor 

There are two buildings in Western 
Allen Harbor.  Both of them support the 
current yacht club operations.  One 
building (6,400 sf) has rooms for 
maintenance, offices, bathrooms, 
storage, and a function area.  The other 
building is a 3,200 sf Quonset hut that is 
used for storage. 
 
Calf Pasture Point 

There are no buildings on Calf Pasture 
Point except two former munitions 
bunkers in the middle of the Point on 
Magazine Road.  They have been decontaminated, and the doors have been welded shut to 
prevent intrusion.  There are some safety concerns with the bunkers since there is a hole in 
the top of one bunker and a hole in one of the steel doors, and they need improved security. 

 

Marina facility on the western side of Allen Harbor 
now used by the Allen Harbor Boating Association 

 
Allen Harbor Landfill 

The landfill does not have any buildings.  However, there are several gas vents surrounded 
by small fences.
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Adjacent Properties and Areas of Interest 
Several areas outside of the Allen Harbor Complex could be impacted by uses within the 
Complex.  To the east of Allen Harbor is Little Allen Harbor and Spinks Neck Beach.  The 
Little Allen Harbor property is managed by RIEDC, and is leased by several small boat 
operations.  Spinks Neck Beach is approximately 1,100 feet long.  Patrol Road directly 
borders the beach and provides excellent access to the Bay especially for users such as 
windsurfers.  
 
Recreational Areas 
Quonset Davisville Port and Commerce Park 

The Quonset Davisville Port and Commerce Park (QD) area provides excellent vehicular 
access to the Complex along Davisville Road.  However, the public does not have 
vehicular access to Spinks Neck Beach, which is in the QD.  Additional parking could be 
provided with an improved lot in the Allen Harbor Complex.  Landscape improvements 
could also be made along some of the hard edges between the QD and the Complex, 
specifically along Allen Harbor Road. 
 
Although there is potential for future expansion of QD, it is unknown how this will impact 
uses in the Complex.  Increased businesses in the QD may increase the amount of people 
that use the Complex, and may support a new business such as a restaurant in the 
Complex. 
 
There are also several areas in the QD that may influence uses at the Complex.  They 
include Little Allen Harbor, Spinks Neck Beach, North Kingstown Municipal Golf Course, 
the Max Kiel Gymnasium, and a ball field. 
 
Little Allen Harbor and Spinks Neck Beach 

To the east of Allen Harbor are Little Allen Harbor and Spinks Neck Beach.  Both areas 
are managed by RIEDC, and Little Allen Harbor is leased by several small commercial 
boat operations.  Spinks Neck Beach is approximately 1,000 feet long, and has direct 
access from Patrol Road.  Patrol Road ends at the edge of the beach and provides excellent 
access to the Bay, especially for users such as windsurfers.  The public is not allowed to 
park on Patrol Road or the lot adjacent to the beach.  There is an opportunity, however, for 
the Town to expand its parking lot to accommodate users of the beach. 
 
North Kingstown Municipal Golf Course 

The Town owns and operates the North Kingstown Municipal Golf Course.  The 18-hole 
course is located in the Quonset Davisville Port and Commerce Park, and is within a five-
minute drive from the Complex.  The course is open to public, and has a clubhouse and a 
restaurant/lounge.  
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Max Kiel Gymnasium 

The Max Kiel Gymnasium, located on Davisville Road, had potential to support additional 
Town recreation needs.  The building, however, was determined to be structurally unsound 
and expensive to repair.  The Town is debating whether to upgrade the facility or build a 
new one in the same or another location. 
 
Ball Field 

There is a ball field along Davisville road that is used by the Town and owned by the 
RIEDC.  It is used extensively by the public throughout the summer season. 
 
Planning District 
The Allen Harbor Complex is in the Quonset Davisville planning district.  It borders the 
Quidnesset Planning District, which includes the Mount View neighborhood.  There is no 
legal vehicular or pedestrian access to the Complex from the Quidnesset District. 
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Harbor Management and Fees 
The North Kingstown Marina is operated by the North Kingstown Recreation Department.  
An operations manager and superintendent have specific duties: one manages the staff and 
the other manages the facilities.  The facility is run as an enterprise, and the fees collected 
from the users remain in the marina’s budget and support all operations.  Some 
maintenance and operations resources are shared with the North Kingstown Municipal 
Golf Course (also operated by the Recreation Department) in order to reduce operational 
costs. 
 
Fees 
Fees are collected from several sources and are deposited in a general operations fund.  
Sources of the fees include: 
 

• Yearly mooring and dock fees ($57/foot/length of slip, $675/mooring) 
• Transient vessels ($2/foot/day) 
• Pump out facility ($5/boat) 
• Pavilion rental ($25 for all users) 
• Parking fees for cars with trailers 

- Daily ($3/resident, $6/non-resident). 
- Yearly ($35/resident, $50/non-resident) 

 
 
Mooring and Dock Demand 
Boaters must first sign up on a list to get a mooring or dock slip.  They are then assigned 
spaces as they become available.  Residents are given priority over non-residents for use of 
these facilities.  As of this writing, the waiting list is as follows: 
 

 Residents Non-residents 
Slips 31 65 
Moorings 5 66 
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Current Proposals 

Quonset Davisville Port and Commerce Park Master Plan 
The Allen Harbor / Calf Pasture Point Study Area was part of the 3,000-acre Quonset Point 
/ Davisville naval installation.  The entire area was used by two US Navy installations.  
Subsequently, portions of the property have been turned over by the Navy to the State of 
Rhode Island, specifically to the RIEDC, for development as an industrial park.  The 
Western Allen Harbor, Landfill and Calf Pasture Point areas are to be turned over by the 
Federal government to the Town of North Kingstown for development as recreation and 
conservation areas.  The Town already owns the North Kingstown Marina, which has been 
developed into a marina and water oriented recreation area. 
 
In 1997, the RIEDC retained Parsons Brinckerhoff Quade and Douglas, Inc. to develop a 
Master Plan for the area.  The Master Plan focused on the industrial areas of the property.  
The following reflects the discussion in the Master Plan that was completed in December 
1997, but not adopted. 
 
In 1997, only 586 acres of the site were developed, and most of this developed land was 
located in Quonset Point. It was occupied by industrial and manufacturing uses employing 
4,500 workers.  The remainder of the land was vacant awaiting future development (900 
acres), or was used as open space or for transportation/utilities (including Quonset State 
Airport). The draft Master Plan addressed RIEDC’s major objectives for the property, 
which were: 
 

• To develop a port and industrial park at the site; and  
• To provide jobs and other economic benefits to the residents of Rhode Island. 

 
The draft Master Plan proposed additional industrial development of 900 acres of vacant 
and developable land.  The draft Plan included a proposal for a major seaport, and provides 
for expansion of roadway, rail and utility services in a compatible network that supports a 
first class industrial park.  In addition, it assumed continued growth of Quonset State 
Airport. 
 
The districts closest to the Study Area include North Davisville to the west and Davisville 
Waterfront to the south and east.  Distribution and manufacturing industries were proposed 
for the North Davisville area (165 acres) on relatively large parcels.  Space was set aside 
for the Town of North Kingstown at its request for the site of a future public works garage.  
Distribution and manufacturing uses were proposed for the Davisville Waterfront (68 
acres).  Both districts were proposed to provide supporting space for the seaport and other 
maritime uses at Piers 1 and 2 
 
Most of the proposed infrastructure was designed to support the projected traffic from full 
buildout of the park and proposed seaport.  Davisville Road, for example, is proposed to be 
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converted from a two-lane wide arterial road that is currently in poor condition, to a four-
lane “Avenue” between a proposed new interchange at Route 403/Route 1 on the east and 
the port area south of the Davisville Waterfront.  Sufficient right-of-way was to be 
provided for future widening, as needed, to serve the seaport. In addition, Davisville 
Avenue would be widened to four lanes east of the seaport turn-off into the Davisville 
Waterfront.  Allen Harbor Road and Westcott Road would still connect to Davisville 
Avenue as they do today. 
 
Public comments at the Master Plan public hearing, particularly regarding the proposed 
port, led Rhode Island Governor Lincoln Almond to convene a stakeholders’ process to 
discuss the port proposed by a private developer.  Stakeholder meetings were held for 
nearly a year, and led to: first, recommendations to the Governor; then a submittal by the 
developer; and then, in September 1999, a decision by the RIEDC not to accept the 
proposal. 
 
The Quonset Davisville Management Corporation Board has committed to completing the 
Master Plan.  At this writing of this report, the Board was in the process of selecting a 
consultant to assist them in developing a set of strategic guiding principles that will guide 
the completion of the Master Plan. 
 
RIEDC staff is using the Quonset Davisville Port and Commerce Park Master Plan to help 
site new tenants and implement the capital improvement program including upgrading and 
building new roadways, rehabilitating railroad facilities and constructing new water supply 
facilities.  Since 1997, employment at the park has risen to over 5,000 jobs.  
 
USS Saratoga in Quonset Davisville 
A new tourist attraction and educational facility, the Air, Land & Sea Heritage and 
Technology Park, is proposed for the southern part of Quonset Davisville.  The organizers 
hope to open the facility in the summer, 2001.  Its main attraction will be the 
decommissioned USS Saratoga, the first world’s supercarrier opened to the public.  The 
Saratoga has received conditional approval for the project with 16 conditions to be 
fulfilled.  Other features of the facility will be formal educational programs and vocational 
training.  This $15-30 million facility has been projected to draw over 500,000 visitors per 
year.  It is expected that this type of development will have a positive impact on Allen 
Harbor due to the recreational opportunities and mutual benefits that would be shared by 
visitors to both areas. 
 
Bicycle Path 
The Quonset Davisville Master Plan recommended a new bike path along the northern 
edge of North Davisville District (along abandoned Perimeter Road) between the proposed 
West Bay Bike Path along Route 1 and the Allen Harbor / Calf Pasture Point area (see 
Figure 8).  RIEDC is currently planning to implement this bikeway from Post Road to 
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West Allen Harbor.  It would be a Class I 10-foot wide path, surrounded on both sides by a 
vegetated buffer. 
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   Figure 8: Proposed Bicycle Path to the Allen Harbor Complex 
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IV.  MASTER PLAN RECOMMENDATIONS 

Overview of the Plan’s Recommendations 
 
This section describes the principal recommendations proposed in the Allen Harbor / Calf 
Pasture Point Master Plan.  The recommendations are designed to achieve the Town’s 
overall goals for use of the property, and have evolved in response to current conditions 
and concerns of the Complex.  The recommendations are organized according to the sub-
areas.  In some cases, the discussion expands upon a specific use or activity.  For most 
elements, a preferred path has emerged for phasing the Plan over two periods: years 1 to 5 
and years 6 to 10. 
 
Commercial development in the Complex was discussed throughout the planning process.  
Several types of businesses could potentially benefit the operations of the Complex.  Any 
decisions to allow commercial development should be supported by a detailed financial 
plan that addresses the current market and economy of the proposed use. 
 
The following recommendations and illustration provide a vision of the Complex (see 
Figure 9).  Some of the recommendations, however, may change and some may be added 
during the proposed ten-year period.  The phasing periods for each of the actions are 
provided in the Implementation Schedule section that follows. 
 
General Area Recommendations 
The Plan seeks to preserve the area’s built and natural features by allowing only low-
impact activities in the conservation areas, and by maintaining and enhancing the existing 
uses and facilities at the marinas on the west and east sides of the Harbor.  A new revenue-
generating business would help support park operations.  Approximately two acres, less 
than one percent of the undeveloped area, is proposed for the new business.  Some types of 
development may require storm water control and the use of best management practices 
(BMPs).  These actions would help further one of the goals: to balance economic 
development with the environment.   
 
The open space and developed areas of the Allen Harbor Complex provide suitable and 
compatible resources that support its development as a coastal park and marina.  Of the 
four main land areas in the Complex, Western Allen Harbor has the most potential for 
marina and commercial development, and Calf Pasture Point provides the most 
opportunity for change to recreational and open space uses.  The landfill would be used on 
a limited basis as a viewing area, and the marina on the east side of Allen Harbor would 
continue with its operations and support activities. 
 
Boating and marina activities would be the primary uses of the Complex at the marinas on 
both the east and west sides of Allen Harbor.  A new revenue-generating business could 
complement the existing activities at the Harbor. 
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Figure 9.  Illustration of the Complex in Ten Years 
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North Kingstown Marina 
The uses at the marina on the east side of Allen Harbor, which is run by the Town’s 
Recreation Department, would generally remain the same with boating and support 
activities as the primary uses.  The facilities for docking, mooring, and launching boats 
would allow access to the Bay, provide recreational and boating opportunities, and other 
water-dependent activities.  Recreational uses at the pavilion, lawn area, and the small 
beach at the harbor entrance channel would also be supported.  Infrastructure, 
maintenance, and service improvements to make the marina area more functional and 
convenient for users include: 
 

• A new dock extension at the southern side of the existing dock system 
• A repaired beach/channel wall 
• Public viewing areas and benches located on the bulkhead and other waterside 

edges 
• Bathroom facilities with hot water and showers 
• Reorganization and designation of trailer and non-trailer parking spaces 
• Bicycle rack, and similar support services 

 
New Dock Extension 

The Recreation Department plans to install a new dock extension.  It will accommodate 
eight 30-foot slips and provide an additional 100-foot dock for transient vessels.  The 
Department is currently applying to CRMC for a variance because the outermost slip may 
extend beyond the Marine Perimeter Line. 
 
Bulkhead and Revetment Replacement 

The steel sheet pile bulkhead along the pumpout pier is in poor condition, requires constant 
maintenance, and poses a safety hazard.  It should be replaced as soon as possible.  The 
existing bulkhead could be replaced with either a sloped stone revetment or steel sheet 
pile.  Composites are more expensive than steel and will deteriorate because of ultraviolet 
rays.  A sloped revetment, similar to the revetment in front of the marina office would last 
longer but would require that the existing edge be set back another 20 feet from the edge of 
the water.  Sheet pile would not have to be set back, and is expected to last 50 years.  
Regardless of which method is chosen, a new bulkhead would provide the following 
benefits: 
 

• Prevent further washout of the soil from behind the bulkhead into the Harbor. 
• Improve pedestrian and vehicular safety along the edge of the water. 
• Provide a long-life, low-maintenance stable edge. 
• Improve marine habitat. 

 
The stone revetment at the beach on the entrance channel is also in poor condition.  It 
should also be replaced.   
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New Benches and other Amenities 

Several benches and viewing areas should be installed to provide more opportunities to 
enjoy the scenic qualities of the Harbor.  Potential areas for their location are along the 
bulkhead and near the beach on the channel.  Other areas could be utilized depending upon 
the organization of the parking lot.  A bicycle rack should also be installed to make the 
area more convenient for bicyclists, especially when the proposed bicycle path is 
completed.  
 
New Restroom Facility and Sewer Line 

The existing restroom facility is outdated, and does not provide the level of service needed 
for users of the marina, especially during peak use periods.  A new facility should have 
sufficient number of bathrooms, as well as hot water and a shower.   
 
A new 1,000-foot sewer connection would be necessary to support the additional sewage 
flows.  It would connect from the new facility to the main sewer line that is located on the 
south side of Little Allen Harbor.  
 
Ten New Moorings 

Approximately ten additional moorings should be put in the Harbor.  This would help 
increase mooring revenues as well as provide more boating opportunities. 
 
Additional Staff During Phase II 

Preparation of trails, landscaping, trash, and similar park maintenance requirements would 
need to be managed by the Recreation Department.  Additional staff from this department 
would be needed to help maintain the property, especially during the busy summer months.  
It is also possible to work with volunteer groups to help reduce park maintenance costs.  
There would also be some additional planning, managing, and maintaining requirements 
from several town departments as is done with the other town-managed park and 
recreation areas. 
 
Additional Recommendations 

A study of comparable marinas was conducted early in the planning process (see Appendix 
IV).  This study identified operations that managed moorings, slips, and marina facilities.  
Since there were no comparable marina operations in Rhode Island, the conclusions of the 
study are not presented in this section.  These conclusions, however, provide insight and 
some options on how to manage the North Kingstown Marina more like a privately run 
organization than as a not-for-profit organization.   
 
Western Allen Harbor 
The recreational boating opportunities at the marina in Western Allen Harbor should 
continue for the next ten years.  Excellent vehicular access, views of the Harbor, deep 
water for berths, and adequate parking areas are just a few of the features that support its 
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use as a marina.  The remaining area is vacant and mostly vegetated with both wetlands 
and upland areas, and has potential for recreational and commercial opportunities. 
 
New Entrance Facility to the Complex 

Western Allen Harbor could serve as a gateway into the Complex.  A new entrance facility 
would provide interpretive information about the park including the trail system, history, 
and regulations.  It would also provide a parking lot for visitors to Calf Pasture Point, the 
landfill, and other areas of the Complex.  A kiosk or small building would be constructed 
at the southwest corner of Western Allen Harbor along Sanford Road.  From this point, 
pedestrians and non-motorized vehicles would be allowed to enter the park.  This entrance 
facility would be easily accessed from Davisville, Westcott, Marine, and Sanford roads or 
the proposed bicycle path, and would accommodate over 50 vehicles during peak use 
periods. 
 
Commercial Business in Western Allen Harbor 

The marina in Western Allen Harbor is currently operated as a yacht club, known as the 
Allen Harbor Boating Association.  This facility has several buildings for recreation, 
maintenance, storage, functions, and for docking vessels in the adjacent water.  It is located 
on approximately seven acres of mostly developed land. 
 
Since the Town recently signed a ten-year lease with the Association, near-term options for 
its development are limited.  Should the lease terminate, however, the Town could: 
 

1. Combine the operations and management of both marinas on the Harbor and have 
the Town or a concessionaire operate them, or 

2. Seek proposals from developers and/or marina operators to lease the property. 
 
In either case, the new managers could utilize or expand the existing buildings, or they 
could demolish them and build a new facility.  Appropriate and compatible uses could 
include an expanded marina with a ramp, haul-out, and storage facility or function hall and 
restaurant.  
 
A new revenue-generating, commercial development could be built near the waterfront to 
help support the marina operations of the Complex.  Two recommended areas are suitable 
for these types of developments are (see Figure 10): 
 

1. Adjacent to or in place of the existing marina facilities on the west side of Allen 
Harbor. 

2. At the intersection of Allen Harbor and Davisville roads, and along the harbor 
front. 
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This facility would generate different levels of revenue depending upon the lease 
arrangements with the owner/developer.  Examples of potential businesses include a 
waterfront restaurant, function hall, new marina facility, and a yacht club.  These 
businesses could: 
 

1. Generate income through leases to help finance the operations and maintenance 
costs of the Complex. 

2. Provide marina support services that complement the uses of both marina areas. 
3. Provide a waterfront viewing area for users of the business. 
4. Provide more opportunities for public access to the waterfront. 
5. Compliment QD developments with new amenities for employees. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 10.  Proposed Development Areas in Western Allen Harbor 

 
The Town would have to make the land “developer ready” by preparing a site package.  
This package would show that the parcel is permitted, the land is surveyed, and a 
completed master plan exists which includes the adjacent properties.  The Town would 
then advertise a Request for Proposals to determine the level of interest by developers to 
lease and develop the parcel.  Depending on their submittals and the current market 
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conditions, the Town could gauge the level of interest and development that could 
potentially occur at these locations. 
 
A sewer connection would also be needed to support the new business since the marina in 
Western Allen Harbor presently uses a septic system. 
 
Former Landfill 
The former landfill provides a unique opportunity to view Allen Harbor and Narragansett 
Bay from an elevated area.  The top portion of the landfill would be a good location for a 
viewing area with several benches.  Several trails in the landfill would connect it with 
Sanford Road and other parts of the Complex.  The viewing area and shelter would make it 
a destination for visitors to the park.  Interpretive signage would also provide viewers with 
information about the Bay and history of the various areas within the Complex. 
 
The landfill would be utilized as a viewing area with no other uses or activities.  Only 
pedestrians would be allowed to access this area due to the restrictions of a capped landfill 
that do not allow disturbance of the cap’s soils. 
 
Calf Pasture Point 
Calf Pasture Point has over 185 acres of open space including a one-mile long waterfront 
that would make an ideal low-impact, passive, recreation area.  Activity areas would 
include the beach, nature trails throughout the Point, Allen Harbor Rock Outcrop, and 
several viewing areas.  New uses would range from picnicking and hiking to fishing and 
biking.   
 
Calf Pasture Point currently restricts public access by a fence that surrounds both the Point 
and the landfill.  Access to the Point would be allowed for pedestrians and bicyclists from 
the south side of the Complex on Sanford Road, for boaters arriving from the Bay, and for 
pedestrians at Mount View neighborhood (although no public parking would be provided 
at the Mount View area).  A gateway facility with an information booth or kiosk and 
designated parking area for the Complex would be located in Western Allen Harbor on 
Sanford Road. 
 
Vehicular access by the public will not be allowed from the Mount View neighborhood.  
Narrow and restrictive road conditions in this neighborhood do not allow for increased 
motor vehicle traffic or parking. 
 
There are several safety issues connected with some of the uses within Calf Pasture Point 
and the Landfill.  These are discussed in detail in the section: Safety Concerns and 
Requirements. 
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Off-site Areas 
The Plan provides several recommendations to improve recreational opportunities at the 
Complex.  They are consistent with the goals of making the area more accessible to the 
public and promoting more recreational uses.  There are also additional opportunities 
outside of the Complex that can help support this Plan. 
 
Bicycle Path to the Allen Harbor Complex 

A bicycle path currently being planned by the Rhode Island Economic Development 
Corporation is highly recommended.  This path would connect Route 1 to Allen Harbor 
along several roads that border the Commerce Park (see Figure 8).  It would provide a safe, 
alternative mode of transportation, and help relieve parking needs by reducing the number 
of cars accessing the Complex. 
 
Allen Madison House Gateway 

The Allen Madison House, a vacant and old historic farmhouse on several acres near the 
Complex, could be utilized as a visitor destination along the bicycle path.  It has 
tremendous potential as an entrance facility for the Complex, as well as part of a network 
of historic sites in the North Kingstown area.  RIEDC currently manages the property. An 
agreement between the Town, RIEDC, and the state Historic Preservation and Heritage 
Commission could be reached to allow this property to become available for public use.  A 
public/private partnership is one way of furthering this recommendation. 
 

Safety Concerns and Requirements 
The following paragraphs summarize the general comments and specific recommendations 
of the North Kingstown police and fire departments regarding future development at the 
Complex.  Additional discussions with these departments will be needed to clarify specific 
safety issues and procedures. 
 
Police Safety 
The North Kingstown Police Department is adequately staffed to service a new park area 
at Calf Pasture Point as well as new uses in the marina areas.  The Department has specific 
concerns with access, lighting, signage and the general safety of users in the park. 
 
Access to Calf Pasture Point 

The police need vehicular access to Calf Pasture Point.  They prefer not to have a locked 
gate at the entrance since it will impede their regular patrols of the Point.  Access to the 
interior of the park should be through roads that are maintained and suitable for police 
vehicles.  Police vehicular access should be from the south side of the Complex (Davisville 
Road) and the north side of the Complex (Mount View neighborhood). 
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Lighting and Parking 

For safety concerns, parking lots should have lighting if the park remains open after dusk.  
It is expected, however, that the park will operate from dawn to dusk as with similar parks 
in North Kingstown. 
 
Signage 

The park should have adequate signage that designates the hours of use, park restrictions, 
entrances and exits.  There should also be other signs that help with the safety and use of 
the park. 
 
Fire Safety 
The Allen Harbor and Quonset Davisville Port and Commerce Park areas are presently 
served by the North Kingstown Fire Department.  The Town’s Capital Improvement 
Program includes the construction of a new fire department within the Quonset Davisville 
Port and Commerce Park. 
 
Access to Calf Pasture Point 

The width of access roads in Calf Pasture Point should be between 20 and 24 feet 
depending on the final uses with other transportation modes such as with a bicycle path.  
Fire truck access may also be required from the north (Mount View neighborhood) and 
south sides of the Complex.  Fire departments usually break through gates in emergencies. 
 
Signage 

Visitors as well as the Fire Department would need to have clearly designated signage and 
access points in Calf Pasture Point.  These access points as well as hydrants and fire lanes 
should be appropriately marked to assure the safety of the park users.   
 
Additional Safety Concerns 
There are several safety issues connected with some of the potential users and uses at the 
Point.  Swimming is not a proposed use at Calf Pasture Point since the Town will not be 
promoting the beach as a public swimming area and will not be providing lifeguards.  The 
Allen Harbor Rock Outcrop, also in Calf Pasture Point, is a steep area to walk, and poses a 
potentially dangerous area for climbers.  It may need a safety device such as a walkway or 
appropriate signage to help prevent accidents. 
 
The Landfill poses some safety concerns regarding disturbance and uses of the soil cap.  If 
it is disturbed, it may not protect the underlying cap membrane.  Therefore, use of bicycles 
or other vehicles could cause erosion and damage the integrity of the capping material. 
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V.  IMPLEMENTATION 
 
The Master Plan for the Allen Harbor / Calf Pasture Point Complex is intended as a 
practical map for future actions.  This document summarizes the implementation elements 
of the Plan, including construction phasing, costs, income and expense statement, and 
funding resources.  For most of the elements, a preferred path has emerged for 
implementing the Plan over a ten-year period.  The implementation schedule should 
include updates to the Master Plan as well as community meetings to provide input on the 
critical decisions concerning the future of the Complex. 
 
The North Kingstown Recreation Department and the Allen Harbor Subcommittee (AHS) 
of the Leisure Services Advisory Committee will be responsible for overseeing the 
implementation process.  Several town departments, state agencies, and other 
organizations will also help support the Plan’s implementation.  The AHS and the 
Recreation Department should review the implementation strategies annually to ensure that 
program goals and objectives are being met.  Changes to these recommendations may 
necessitate additional public comment and town approvals, depending on the level of 
complexity and development. 
 

Construction Phasing 
 
The construction phasing for this project would be dependent on the specific projects.  
Some projects may be expanded beyond the phasing periods due to permitting and project 
review or approval periods.  Other projects are directly linked to each other and need to be 
coordinated and phased at appropriate times.  For example, the new restroom facility at the 
North Kingstown Marina requires a new sewer connection to the QD sewer system.  The 
following list outlines individual phased sections of the overall project that minimize 
interference with ongoing operations and activities of the Complex. 
 
I. Initial Phased Construction 
Initial development activities should include efforts to begin permitting, secure funding, 
and initialize Request for Proposals for necessary projects as specified in the 
Implementation Schedule (see Table 1).  Specific projects that can be completed should be 
identified during this phase as well. 
 
II. Begin Critical Projects 
Depending upon funding, market conditions and demand, and developer response, 
construction could be phased for focused areas of the Complex.  Specific projects include: 
 

• Lease commercial area in Western Allen Harbor for revenue generating business. 
• Repair bulkhead at the marina. 
• Install sewer lines and connections. 
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• Build new restroom facility at the North Kingstown Marina. 
 
III. Projects that are not phase-sensitive 
Some projects are not phase-sensitive, and can be implemented at any time.  They include: 
 

• Maintain walking and bicycle trails. 
• Create trail map and guide of the Complex. 

 

Implementation Schedule 
 
The following pages describe the implementation strategies for each sub-area of the Plan 
(see Table 1).  The recommendations are organized according to five elements.   
 
 

Action Lists the actions necessary to achieve the objectives of the Plan 
Purpose Identifies the intent of that particular action 
Timeframe Establishes the end period in which the action will be implemented 

in years 1 to 5, and years 6 to 10. 
Initiation 
Responsibility 

Assigns the elected or appointed body, agency, group, individuals 
or volunteers principally responsible to initiate the implementation 
action 

Resources Lists the potential town, state, or federal agencies, and community 
resources necessary to achieve the implementation action. 
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Table 1.  Implementation Schedule 

Planning, Coordination, and Programming 
 

Action Purpose Time Frame (years) Initiation 
Responsibility 

Resources 

  1 – 5 6-10   
Coordinate short and 
long-term actions 

To ensure land use, resource protection, transportation, 
public safety and recreation activities are coordinated for 
the Allen Harbor Complex 

✚  ✚  
Planning 
AHS 

RIDEM 
CRMC 
RIEDC 

Develop Marketing 
Plan 

To determine the potential of Western Allen Harbor for a 
revenue generating business (see Economic table) ✚   AHS  Planning

Determine 
appropriate Access 
Plan 

To provide appropriate police and fire protection 

✚   
AHS  Police 

Fire 
Planning 
RIEDC 

Develop Education 
Program 

To provide environmental education 
To utilize natural resource area 
To develop programs that will encourage environmental 
awareness 

✚   
Planning 
 

Audubon 
Schools 

Maintain liaison with 
Navy environmental 
coordinator 

To monitor contamination status of all areas especially with 
Site 16 ✚  ✚  

Recreation 
AHS 
Planning 

Navy EC 
Planning 

Maintain liaison with 
RIEDC 

To coordinate land use of adjacent industrial area and to 
coordinate bike path implementation ✚  ✚  Recreation 

Planning 
RIEDC 
Planning 

Maintain liaison with 
the Mt. View 
neighborhood 

To allow for community involvement of adjacent 
residential neighborhood to minimize impacts ✚  ✚  

Planning 
 

Mt. View 
Recreation 
AHS 

Acquire permitting as 
needed 

To determine needs and requirements of all projects 
✚   Planning 

Recreation 
Recreation 

Develop Management 
Plan 

To establish permitable uses, and manage and protect 
resources 

✚   
Planning 
Recreation 
AHS 
 

CRMC 
Conservation 
AHS 
RIEDC 
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North Kingstown Marina 
 

Action Purpose Time Frame (years) Initiation 
Responsibility 

Resources 

  1 – 5 6-10   
Regrade and organize 
parking lot 

To provide public access to the water 
To allow convenient parking area for all users 
To provide a sufficient number of parking spaces 

✚  ✚  
AHS 
NK Marina 
 

Recreation 
CRMC 
Planning 

Repave boat ramp To provide safe and reliable ramp use and public access 
 ✚  

NK Marina RIDEM 
AHS 
Planning 

Connect sewer lines To provide a sewer connection for a new restroom facility 

✚   
AHS 
NK Marina 

Recreation 
RIDEM 
CRMC 
RIEDC 

Install new restroom 
facility 

To improve accessibility and convenience of restrooms 
✚   

NK Marina Recreation 
CRMC 
Planning 

Replace bulkhead To improve safety of waterfront 
✚   Recreation  NK Marina

CRMC 
Repair revetment To ensure long term stabilization of beach and shorefront  ✚  Recreation  NK Marina

CRMC 
Repair maintenance 
building 

To maintain infrastructure by fixing holes in roof  ✚  NK Marina Recreation 

Build new slips and 
moorings 

To generate additional income and provide additional 
access to Narragansett Bay ✚   NK Marina Recreation 

CRMC 
Install benches and 
trash barrels, and 
landscape user areas 

To allow more users to enjoy the natural setting, and to 
beautify areas such as the pavilion and viewing locations ✚   

NK Marina Recreation 

Install signage To facility and direct movement of vehicles and pedestrians ✚   Recreation  NK Marina
Install lighting To provide safety and security of the users and marina 

facilities ✚   Recreation  CRMC
RIDEM 
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Western Allen Harbor 
 

Action Purpose Time Frame (years) Initiation 
Responsibility 

Resources 

  1 – 5 6-10   
Install lighting 1 To provide safety and security for the users of the marina 

facilities ✚  ✚  
Recreation 
AHBA 

CRMC 
RIDEM 
AHS 

Connect sewer line to 
the west side marina 2 

To improve water quality and minimize impact of the 
expected increase in use of the marina facility 

✚  ✚  

Recreation 
 

Planning 
CRMC 
AHBA 
RIEDC 
RIDEM 

Install signage To facilitate and direct movement of vehicles and 
pedestrians to the recreational areas ✚   

Recreation  AHBA
AHS 
Planning 

Repave bicycle path To provide bicycle and pedestrian access from Western 
Allen Harbor to the Sanford Road entrance area  ✚  

Recreation  AHBA
AHS 
Planning 
RIEDC 

Build 25 new slips To generate additional income and provide additional 
access to Narragansett Bay ✚   Recreation  Planning

CRMC 
Install new gates at 
the entrance facility 

To provide security and management of the park area 
✚   

Recreation   Police, Fire
Planning 
RIEDC 

Landscape entrance 
facility 

To provide a high quality and aesthetically pleasing 
recreation park ✚   Recreation  Planning

Build new entrance 
facility and parking 
lot 

To provide information and direction about the recreational 
opportunities in the Complex  ✚   

Recreation  Planning
AHS 
RIEDC 

Prepare potential 
development of a 
revenue-generating 
business 

see Economic table 

 ✚  
N/A  N/A

 
1.  CRMC has strict guidelines on lighting near wetland areas 
2.  Check capacity of existing septic system and the need of replacement 
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Landfill 
 

Action Purpose Time Frame (years) Initiation 
Responsibility 

Resources 

  1 – 5 6-10   
Build trails  To guide users to the viewing area, and to minimize 

impacts and reduce traffic on the landfill’s capped surface ✚   Recreation 
AHS 

Navy EC, Planning 
RIDEM, EPA 

Install park benches To provide a sitting area and viewing destination for users 
of the park ✚   Recreation 

AHS 
Navy EC, Planning 
RIDEM, EPA 

Install interpretive 
signage 

To provide visitors with a description of the Complex from 
the viewing area ✚   

Recreation 
AHS 

Audubon, Planning 
USFWS 
Navy, EPA 

 
Calf Pasture Point 
 

Action Purpose Time Frame (years) Initiation 
Responsibility 

Resources 

  1 – 5 6-10   
Widen and repair 
main access roads 

To provide access for fire and police vehicles along Magazine 
and Sanford roads 
To provide bicycle and pedestrian access from Sanford Road 
to the interior and shorefront of Calf Pasture Point 

✚   
Recreation 
AHS 

CRMC, AHS 
Planning 

Upgrade gates and 
access area 

To allow police and fire access to the Complex and the Mt. 
View area 

✚   
Recreation   Police, Fire

Mt. View 
Planning 
AHS 

Install signage 
about park usage 
and regulations 

To facilitate and direct movement of pedestrians and vehicles 
for safety and informational purposes ✚   

AHS  Audubon
USFWS 
Recreation 

Install pedestrian 
entrance 1 

To allow pedestrian access from the Mt. View area to Calf 
Pasture Point ✚   AHS   Mt. View

Recreation 
Reconstruct 
walking trails 

To provide pedestrian access through various parts of Calf 
Pasture Point ✚   AHS  CRMC

Planning 
Install benches To provide rest areas and destinations for park users  ✚  AHS  CRMC

Recreation 
1.  Use bollards or similar devices that do not allow motorized vehicles to pass through them. 
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Economic Development 
 

Action Purpose Time Frame (years Initiation 
Responsibility 

Resources 

  1 – 5 6-10   
Seek funds and 
grants for open 
space preservation 
and recreational 
uses 

To provide a mechanism to ensure capital improvements and 
costs of operations and maintenance are adequately funded 

✚   

Recreation  Planning
AHS 

Assess remediation 
impacts with Site 16 

To determine use restrictions of the land that could be leased 
for a revenue generating business 
 

✚   
Recreation  Planning

AHS 
Navy EC 

Send RFP on 
leasable land 

To determine the level of developer interest in commercial 
uses of the property in Western Allen Harbor  ✚  Recreation  Planning

Maximize number 
of slips and 
moorings in the 
Harbor 

To maximize recreational opportunities for the communities 
To create additional revenue to help support maintenance and 
operational costs ✚  ✚  

AHS  Planning
CRMC 

Lease land in 
Western Allen 
Harbor 

To generate income from a compatible, mixed-use 
development in Allen Harbor  ✚  

Recreation  AHS
Planning 
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Guide to Table 1 Names: 
 

AHBA Allen Harbor Boating Association 
AHS Allen Harbor Subcommittee 
Audubon Rhode Island Audubon Society 
Conservation North Kingstown Conservation Commission 
CRMC Rhode Island Coastal Resources Management Council 
EPA US Environmental Protection Agency 
FDA US Food and Drug Administration 
Fire North Kingstown Fire Department 
Mt. View Mount View Neighborhood Association 
Navy US Navy 
Navy EC Navy Environmental Coordinator 
NK Marina North Kingstown Marina 
Planning North Kingstown Department of Planning and Development 
Police North Kingstown Police Department 
Recreation North Kingstown Recreation Department 
RIDEM Rhode Island Department of Environmental Management 
RIEDC Rhode Island Economic Development Corporation 
Schools North Kingstown School Department 
USFWS US Fish and Wildlife Service  
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Construction Budgets and Income / Expense Statements 

Overview 
The Construction Budgets and Income/Expense statements reflect the recommendations of 
the Allen Harbor / Calf Pasture Point Master Plan.  These statements were created to help 
compare the project costs with the benefit of two fundamental concepts.  The first concept 
is making basic critical infrastructure improvements that support the marina operations and 
the basic recreational area needs.  The second concept is taking advantage of the 
Complex’s resources and maximizing the benefits.   
 
Construction Budgets 
The cost estimates reflect a detailed cost breakdown of construction of all items 
recommended in this Master Plan (see Tables 2 and 3).  The estimate is broken down by 
phase and by the four sub-areas:  North Kingstown Marina, Western Allen Harbor, Allen 
Harbor Landfill, and Calf Pasture Point.  Although the costs are divided between public 
and private, some of the costs may be reduced by grants and other funding sources as 
described in the next section. 
 
Income/Expense Statements 
The income/expense statements are based on conservative estimates, and should be used to 
evaluate a potential outcome or scenario for the development of the Complex (see Tables 4 
and 5).  These scenarios depend on market and economic conditions, funding, approvals, 
and demand for specific services such as marina slips, moorings, and parking spaces over 
the next ten years.  This type of activity will in turn affect the need for additional 
improvements, slips, parking, and similar uses.   
 
There are two income/expense statements presented for this Plan.  One potential 
income/expense scenario is that the development does not exceed Phase I during the ten-
year period.  This means that the Complex would be built out to the Phase I elements, and 
that no additional costs would be incurred during this period.  Another potential scenario is 
that both Phase I and II are implemented over a ten-year period. 
 
Phase I Improvements over a Ten-year Period 

An investment of approximately $0.8 million over 10 years would result in a deficit of 
about $87,000 the first year, but which would reduce to $14,000 by the 10th year.  
Additional slips would generate most of the new income during this phase, aside from 
increases in marina fees. 
 
Phase I and Phase II Improvements over a Ten-year Period 

An investment of approximately $1 million over 10 years would result in a deficit of about 
$142,000 the first year.  Although this deficit reduces significantly to about $42,000 by 
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year 10, it does not break even.  Depending on market conditions, there is some flexibility 
in the fee and lease rates, which could significantly improve the net income. 
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Table 2.  Costs for Phase I, Years 1 – 5 

 
 Land Construction Costs Public Private

A.  North Kingstown Marina
Maintenance building (repair) (2,200sf @ $10/sf) $22,000
Parking (regrade and regravel) (40,000sf @ $1/sf) $40,000
Expansion parking (regrade and regravel) (20,000sf @ $1/sf) $20,000
Slips (11 @ $1,000/slip) $11,000
New moorings (10 @ $2,000 each) $20,000
Replace marina bulkhead (steel sheet pile) (270 ft @ $750/lf) $210,000
Sewer line extension (800 ft @ $90/lf) $72,000
New restroom facility (400sf  @ $80/sf) $32,000
Benches (4 @ $500/bench) $2,000
Trash receptacles (4 @ $500 each) $2,000
Landscaping   (2,000 sf @ $10/sf) $20,000

1 Subtotal: A $451,000 $0
B.  Western Allen Harbor

West side marina slips (25 @ $1,000/slip) $25,000
Upgrade gates $1,000
Signage (4 @ $250/sign) $1,000
Sewer line extension (1,200 ft @ $90/lf) $108,000

2 Subtotal: B $110,000 $25,000
C.  Allen Harbor Landfill

Trails (1,500lf @ $10/lf) $15,000
Benches (3 @ $500/bench) $1,500
Landscaping (500sf @$10/sf) $5,000
Interpretive signage (2 @ $500/sign) $1,000

3 Subtotal: C $22,500 $0
D.  Calf Pasture Point

Trail reconstruction (4,000lf @ $5/lf) $20,000
Signage $2,500
Upgrade gates $1,000
Road repair (2,500 ft @ $5/lf) $12,500

4 Subtotal: D $36,000 $0
E. Offsite costs

None $0
5 Subtotal: E $0
6 Total $619,500 $25,000

F. Total Construction Costs
Indirect Costs

Arch/Eng @ 6% $37,170 $1,500
Legal  @ 1% $6,195 $250
Acct/Insur @1% $6,195 $250
Mkting/Mgt @ 1% $6,195 $250
Permit/Fees @ 0.5% $3,098 $125
Utilities @ 0.5 % $3,098 $125
Financing @ 1% $6,195 $250
Debt Service @ 7% on Total (#6) $43,365 $1,750

7 Subtotal $111,510 $4,500
8 Total $731,010 $29,500

Contingency @ 5% overall of Total (#8) $36,551 $1,475
9 Total Indirect Costs $148,061 $5,975
10 TOTAL PHASE I PROJECT COSTS $767,561 $30,975 $798,536

Total w/o Debt Service $722,027 $29,138
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Table 3.  Costs for Phase II, Years 6 – 10 

 
 
 

Land Construction Costs Public Private
A.  North Kingstown Marina

Ramp (resurface) (1,000sf @ $2/sf) $2,000
Repair beach revetment (125 ft @ $500/lf) $62,500
Signage (4 @ $500/sign) $2,000
Lighting $22,000

1 Subtotal: A $88,500 $0
B.  Western Allen Harbor
New business site

Revenue generating business (4,000 sf @ $100/sf) $400,000
Site work (2 acres x $5,000/acre) $10,000
Lighting $28,000
Parking (200sp x 325 sf/sp x $5/sf) $325,000
Landscaping  (1,000 sf @ $10/sf) $10,000

West side marina (yacht club)
Lighting $16,000

Gateway Elements
Entrance facility (500 sf @$100/sf) $50,000
Parking (50sp x 325sf/sp x $5/sf) $81,250
Landscaping  (1,000 sf @ $10/sf) $10,000
Signage (2 @ $500/sign) $1,000
Bike racks (2 @ $500) $1,000
Bicycle trail (resurface) (1,800sf x 10ft wide @ $1/sf) $18,000

2 Subtotal: B $161,250 $789,000
C.  Allen Harbor Landfill

Trails (500lf @ $10/lf) $5,000
3 Subtotal: C $5,000 $0

D.  Calf Pasture Point
Road repair (2,500 lf @$5/lf) $12,500
Trail reconstruction (4,000lf @ $5/lf) $20,000
Benches $2,500
Signage $2,500

4 Subtotal: D $37,500 $0
E. Offsite costs

None $0
5 Subtotal: E $0
6 Total $292,250 $789,000

F. Total Construction Costs
Indirect Costs

Arch/Eng @ 6% $17,535 $47,340
Legal  @ 1% $2,923 $7,890
Acct/Insur @1% $2,923 $7,890
Mkting/Mgt @ 1% $2,923 $7,890
Permit/Fees @ 0.5% $1,461 $3,945
Utilities @ 0.5 % $1,461 $3,945
Financing @ 1% $2,923 $7,890
Debt Service @ 7% on Total (#6) $20,458 $55,230

7 Subtotal $52,605 $142,020
8 Total $344,855 $931,020

Contingency @ 5% overall of Total (#8) $17,243 $46,551
9 Total Indirect Costs $69,848 $188,571

10 TOTAL PHASE II PROJECT COSTS $362,098 $977,571 $1,339,669
Total w/o Debt Service $340,617 $919,580
TOTAL PHASE I PROJECT COSTS w/o debt service $722,027 $29,138

TOTAL PROJECT COSTS w/o debt service $1,062,645 $948,717 $2,011,362
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Table 4.  Income/Expense Statements for Development of Phase I over a Ten-year Period 

 Year 1 2 3 4 5 6 7 8 9 10 Totals
INCOME:
Parking Fees 6,000$              6,120$              6,242$               6,367$              6,495$              6,624$              6,757$              6,892$              7,030$               7,171$               65,698$           
Mooring Fees 105,000$          105,000$          110,250$           115,763$          121,551$          127,628$          134,010$          140,710$          147,746$           155,133$           1,262,789$      
Lease (AHBA) 12,000$            12,000$            18,000$             30,000$            60,000$            72,000$            73,440$            74,880$            76,320$             77,760$             506,400$         
AH Merchandise 750$                 750$                 773$                  796$                 820$                 844$                 869$                 896$                 922$                  950$                  8,369$             
AH Misc 2,000$              2,000$              2,060$               2,122$              2,185$              2,251$              2,319$              2,388$              2,460$               2,534$               22,318$           

GROSS INCOME 125,750$          125,870$          137,325$           155,047$          191,050$          209,348$          217,395$          225,766$          234,478$           243,547$           1,865,575$      

EXPENSES:
  Salaries w/ Bene 83,255$            83,255$            85,753$             88,325$            90,975$            93,704$            96,515$            99,411$            102,393$           105,465$           929,051$         
  Operating & Maintenance 61,831$            61,831$            63,686$             65,597$            67,564$            69,591$            71,679$            73,829$            76,044$             78,326$             689,979$         
  Capital Exp 10,714$            10,714$            11,035$             11,366$            11,707$            12,059$            12,420$            12,793$            13,177$             13,572$             119,559$         
  Other -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                   -$                  -$                 
TOTAL EXPENSE 155,800$          155,800$          160,474$          165,288$         170,247$         175,354$         180,615$          186,033$         191,614$          197,363$          1,738,589$     

NET INCOME (30,050)$           (29,930)$           (23,149)$           (10,241)$           20,803$            33,994$            36,780$            39,732$            42,863$             46,184$             126,986$         

New Income:
Parking Fees -$                  2,250$              2,250$               2,250$              2,250$              2,250$              2,250$              2,250$              2,250$               2,250$               20,250$           
Mooring/Dock Fees -$                  17,556$            17,556$             17,556$            17,556$            17,907$            18,265$            18,631$            19,003$             19,383$             163,413$         
Pumpout -$                 
TOTAL NEW INC -$                  19,806$            19,806$             19,806$            19,806$            20,157$            20,515$            20,881$            21,253$             21,633$             183,663$         

New Expenses:
  Salaries w/ Benefits -$                  (2,000)$             (2,000)$             (2,000)$             (2,000)$             (2,040)$             (2,081)$             (2,122)$             (2,165)$              (2,208)$             (18,616)$          
  Operating & Maintenance -$                  (2,000)$             (2,000)$             (2,000)$             (2,000)$             (2,040)$             (2,081)$             (2,122)$             (2,165)$              (2,208)$             (18,616)$          
  Capital Exp (77,257)$           (77,257)$           (77,257)$           (77,257)$           (77,257)$           (77,257)$           (77,257)$           (77,257)$           (77,257)$            (77,257)$           (772,569)$        
  Other -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                   -$                  -$                 

Total New Expense (77,257)$           (81,257)$           (81,257)$           (81,257)$           (81,257)$           (81,337)$           (81,419)$           (81,502)$           (81,587)$            (81,673)$           (809,802)$        

NEW+OLD NET INC (107,307)$         (91,381)$           (84,600)$           (71,692)$           (40,648)$           (27,186)$           (24,124)$           (20,889)$           (17,470)$            (13,856)$           (499,152)$         
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Table 5.  Income/Expense Statements for Development of Phases I and II over a Ten-year Period 

 
 
IN

Year 1 2 3 4 5 6 7 8 9 10 Total
COME:

Parking Fees 6,000$              6,120$              6,242$               6,367$              6,495$              6,624$              6,757$              6,892$              7,030$               7,171$               65,698$            
Mooring Fees 105,000$          105,000$          110,250$           115,763$          121,551$          127,628$          134,010$          140,710$          147,746$           155,133$           1,262,789$       
Lease (AHBA) 12,000$            12,000$            18,000$             30,000$            60,000$            72,000$            73,440$            74,880$            76,320$             77,760$             506,400$          
AH Merchandise 750$                 750$                 773$                  796$                 820$                 844$                 869$                 896$                 922$                  950$                  8,369$              
AH Misc 2,000$              2,000$              2,060$               2,122$              2,185$              2,251$              2,319$              2,388$              2,460$               2,534$               22,318$            

GROSS INCOME 125,750$          125,870$          137,325$           155,047$          191,050$          209,348$          217,395$          225,766$          234,478$           243,547$           1,865,575$       

EXPENSES:
  Salaries w/ Benefits 83,255$            83,255$            85,753$             88,325$            90,975$            93,704$            96,515$            99,411$            102,393$           105,465$           929,051$          
  Operating & Maintenance 61,831$            61,831$            63,686$             65,597$            67,564$            69,591$            71,679$            73,829$            76,044$             78,326$             689,979$          
  Capital Exp 10,714$            10,714$            11,035$             11,366$            11,707$            12,059$            12,420$            12,793$            13,177$             13,572$             119,559$          
  Other -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                   -$                  -$                  
TOTAL EXPENSES 155,800$          155,800$          160,474$          165,288$         170,247$         175,354$         180,615$          186,033$         191,614$          197,363$          1,738,589$      

NET INCOME (30,050)$           (29,930)$           (23,149)$           (10,241)$           20,803$            33,994$            36,780$            39,732$            42,863$             46,184$             126,986$          

New Income
Parking Fees 2,300$              4,550$              4,550$               4,550$              4,550$              4,550$              4,550$              4,550$              4,550$               4,550$               43,250$            
Mooring/Dock Fees -$                  17,556$            17,556$             17,556$            17,556$            17,907$            18,265$            18,631$            19,003$             19,383$             163,413$          
Pumpout -$                  
New Lease  (4,000 sf) -$                  -$                  32,000$             32,000$            32,000$            32,640$            33,293$            33,959$            34,638$             35,331$             265,860$          
TOTAL NEW INC 2,300$              22,106$            54,106$             54,106$            54,106$            55,097$            56,108$            57,139$            58,191$             59,264$             472,523$          

New Expenses:
  Salaries w/ Benefits -$                  (4,000)$             (4,000)$             (4,000)$             (10,000)$           (10,200)$           (10,404)$           (10,612)$           (10,824)$            (11,041)$           (75,081)$           
  Operating & Maintenance -$                  (10,000)$           (10,000)$           (10,000)$           (15,000)$           (15,300)$           (15,606)$           (15,918)$           (16,236)$            (16,561)$           (124,622)$         
  Capital Exp (113,703)$         (113,703)$         (113,703)$         (113,703)$         (113,703)$         (113,703)$         (113,703)$         (113,703)$         (113,703)$          (113,703)$         (1,137,030)$      
  Other -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                   -$                  -$                  

Total New Expenses (113,703)$         (127,703)$         (127,703)$         (127,703)$         (138,703)$         (139,203)$         (139,713)$         (140,233)$         (140,764)$          (141,305)$         (1,336,733)$      

NEW+OLD NET INCOME (141,453)$         (135,527)$         (96,746)$           (83,838)$           (63,794)$           (50,112)$           (46,825)$           (43,361)$           (39,709)$            (35,857)$           (737,223)$          
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Notes for Tables 4 and 5 
 
Income 

• The income (except the new income) for the first year reflects the actual budget for year 2000. 
• Parking fees reflect an increase of 5% each year starting in year 3. 
• Mooring fees reflect an increase of 5% each year starting in year 3. 
• Lease for the Allen Harbor Boating Association reflects actual lease amounts. 
• AH Merchandise and Misc. reflect an increase of 3% each year starting in year 3. 

 
Expenses 

• The expenses (except the new expenses) for in the first year reflect the actual budget for year 2000. 
• Operating and maintenance expenses reflect the actual budget for 2000 in year in Years 1 - 3.  The 

remaining years reflect a 3% increase per year.  These expenses include utilities, insurance, fuel, 
supplies, and other typical costs to operate and maintain the North Kingstown Marina. 

• Salaries w/Benefits and Capital expenses reflect an increase of 3% per year starting in year 3.  
Salary expenses are base on wage rates of $10/hour for full and part time work during the summer 
in Years 1 – 10. 

 
New Income 

• Parking fees reflect an increase of users in all the years, and additional fees from new expanded 
parking lot for every year starting in year 2. 

• Mooring and docking fees are based on 11 new slips at 28 feet x $57/foot with an increase of 2% 
per year after year 5. 

• There are no expected increases in pump out fees between years 1 and 10. 
• New lease reflects potential income for lease of a restaurant based on current comparable businesses 

in the southern RI area. 
• The lease is based on $8/sf until it is renewed in year 5 when it increases 2%/year. 

 
New Expenses 

• Salaries w/benefits reflect estimated increase for expanded marina and recreation areas in the 
Complex, an increase in year 5, and an additional increase of 2% each year.  Salary expenses are 
based on wage rates of $10/hour for full and part time work during the summer in years 2 – 4.  The 
additional amount in years 5 –10 is based on an increase in general maintenance of the whole 
Complex when it becomes used more over the ten-year period.   

• Operating and Maintenance expenses reflect estimated increase for expanded marina and recreation 
areas in the Complex, an increase in year 5, and an additional increase of 2% each year thereafter.  
Salary expenses are based on wage rates of $10/hour for full and part time work during the summer 
in years 2 – 4.   

• Capital expenses reflect the total project costs as a bond at 7% over a 10-year period. 
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Summary of Resources 
A variety of both debt and equity (grants) sources may be appropriate to the 
implementation of the Allen Harbor / Calf Pasture Point Master Plan.  The full range of 
state and federal sources will be explored as part of an implementation strategy for this 
Plan.  The following summary represents a first step in this process, but is not intended to 
foreclose other options that may arise as the Town implements the Plan.  There is also 
potential for private interest in projects recommended in the Plan. 
 
The Town would be eligible for funds generally authorized for improvements to coastal 
facilities and recreational areas.  Boating access to Narragansett Bay, improved handicap 
access, and increased open space are improvements that generally may qualify for some 
type of state or federal financial support. Funds may be available for construction, 
expansion, and improvement of public facilities, piers, boardwalks, bulkheads, and other 
harbor and waterfront facilities.  Moneys may also become available for the hazardous 
waste mitigation, and for research, planning, and public infrastructure investments. 

 
A brief description of public funding programs of potential relevance to the 
implementation of the Plan follows.   
 
State Sources 
 
Source: RI Trails Improvement Grant Program, RIDEM 
Amounts: $100,000 maximum, 50% of project cost 
Uses: Grants are given to municipalities for public recreational trails. 
Timing: Annual 
 
Source: RI Greenways Acquisition & Development Grants, RIDEM 
Amounts: $2 million available, 50% of project cost 
Uses: Grants are given to municipalities, land trusts, or non-profit environmental agencies for 

acquisition and development of Recreational Greenways, Bikeways, and Trails. 
Timing: Annual 
 
Source: Local Open Space and Recreation Development Grants, RIDEM 
Amounts: $2 million available, 50% of project cost 
Uses: Grants are given to municipalities, land trusts, or non-profit environmental agencies for 

acquisition and development of Recreational Greenways, Bikeways, and Trails. 
Timing: Annual 
 
Source: RI Department of Environmental Management -  
Amounts: $50,000 maximum  
Uses: Grants are given to municipalities for historic parks, commons, public buildings 
Timing: Annual 
 

Allen Harbor / Calf Pasture Point Master Plan  Final Report 
The Cecil Group, Inc.  Page 70 



 

Federal Sources 
 
Source: Federal Transportation Bond Discretionary Funds; Ferries and Terminals 
Amounts: Discretionary.   
Uses: Piers, terminals, parking lots, acquisition, etc. 
Timing: Program was funded in ISTEA, the transportation bond bill which authorized spending 

for 1991-96.  The Administration did not include this program in the next generation, 
TEA-21, however research is being conducted to determine flexibility in funding options 
in this regard.  

 
Source: Transportation Equity Act for the 21st Century (TEA - 21) 
Amounts: $217 billion authorized for highway and transit programs 
Uses: A variety of programs including CMAQ, STP and infrastructure safety programs 
Timing: FY 1998 – 2003 
Note: TEA-21 continues and expands many of the provisions and programs initiated under 

ISTEA 
 
Source: TEA-21:  Surface Transportation Program (STP) 
Amounts: $33.3 billion authorized 
Uses: Safety improvements, sidewalk modifications to meet ADA, and transportation 

enhancements 
Timing: FY 1998 – 2003 
Notes STP is the broadest and most flexible component of TEA-21 
 
 
Other funding options to be explored to assist in the implementation of handicap access, 
and other related recreational and Bay access public improvements might include 
community partnerships with other local businesses such as those in QD.  The likelihood 
of acquiring funding under any of these or other sources depends on a variety of factors, 
including timing, eligibility and competing applications.  At the same time, the inclusion in 
a Master Plan of a project seeking funding would undoubtedly strengthen its position in 
any competitive review process.  
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APPENDIX I: COMMUNITY INVOLVEMENT 
 
1. Overview of the Community Involvement Effort 
When initially designed, the public participation strategy for the Allen Harbor / Calf 
Pasture Point Master Plan was aimed at understanding the potential of the Complex as a 
marina and recreational area.  The public would provide input on the uses that should be 
improved and added to the Complex. 
 
In actual practice, the meaningful and effective involvement of the community was an 
integral and critical component of the process of developing the Plan.  The public was 
involved in each step of the process, through public meetings and workshops, as well as 
through a questionnaire. 
 
To a significant extent, the Plan represents the considerable input of North Kingstown’s 
citizens.  The Plan’s overall vision to provide an improved marina and expanded recreation 
area, to create compatible development, and to meet the cultural, educational, and historic 
needs of the community came from the residents of the area.  Community input is also 
reflected in specific recommendations found throughout the Plan.  At the North Kingstown 
Marina, new restrooms and improved parking facilities will make its use more convenient.  
The Mount View neighborhood will be protected from an increase in traffic in Calf Pasture 
Point.  Other concerns about the scale and types of uses in the Complex, the community’s 
sensitivity to the environment, as well as the preservation of natural resources, underlie the 
Plan’s entire approach to the area. 
 
2. Public Outreach 
The public outreach component focused on informing the public of the basic issues at 
appropriate points of the planning process.  Specifically, public workshops and meetings 
were advertised in two local newspapers, information was posted on the Town’s website, 
and a questionnaire was distributed to solicit public input. 
 
Reporters from the Standard Times and the Northeast Independent were briefed several 
times during the development of the Plan.  Meeting notices were also distributed in these 
newspapers prior to each public meeting to promote participation in these events. 
 
3. Public Input 
Residents, users of the marina, and key stakeholders provided a collective source of 
information, which was very helpful in forming the alternatives as well as reinforcing 
some of the proposed uses. 
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Group or Method Type of Involvement 

Ad Hoc Committee Helped direct the planning process 
Public Meetings and Workshop Provided the community’s views on Allen Harbor’s existing and 

potential uses 
Questionnaire Provided representative community view of existing and potential 

uses 
Interviews with key agencies and 
users 

Provided direct input into specific needs, constraints, and 
opportunities 

 
 
Allen Harbor / Calf Pasture Point Master Plan Ad Hoc Committee 

At the center of the community-based planning effort was the Ad Hoc Committee’s 
commitment and active involvement.  The Committee met almost every month during the 
planning process to provide direction to the Master Plan, insight to understanding the area, 
feedback on issues, and input from the various members who were also involved with 
other town committees.  Members of the Committee also participated visibly in all the 
other meetings with the pubic and town officials.  The Committee was comprised of 
representatives of various town committees and interest groups as shown in the following 
table. 
 
 

Committee Member Affiliation 
Robert Holtzman, Chair Leisure Services Advisory Committee 
Beverly Brewer At-Large Member 
Lorimer C. Dunklee Leisure Services Advisory Committee 
Peter Elleman At-Large Member 
David Greenberg Harbor Management Commission 
Celia Humphreys Harbor Management Commission 
Suzanne Lussier Conservation Commission 
Susan Macy Leisure Services Advisory Committee 
Thomas Moakley Conservation Commission 
Amrita Roy RIEDC representative (alternate). 
Shirley Shehan  Mount View Neighborhood 
Michael Simeone North Kingstown Marina tenant 
Greg Soder Narragansett Indian Tribe 
Katherine Trapani RIEDC representative 
William Waring Conservation Commission 

 
 
Public Meetings and Workshops 

A series of three public meetings and a workshop were held in the course of developing the 
Master Plan.  The first public meeting was held to provide an overview of the existing 
conditions and the opportunities and constraints of the Complex.  A workshop following 
the presentation solicited input to identify potential uses of the Complex and goals of the 
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Master Plan.  Participants broke into small discussion groups to review and discuss their 
views.  The most important goals discussed between all the groups are presented below. 
 
 

Access Marina 
Ball field Marina services 
Beach Moorings 
Beach facility Nature, bicycle, and walking paths 
Boat storage Parking 
Boating (commercial and recreational) Passive recreation 
Buffer zone Pavilion 
Camping Picnic 
Education Restaurant 
Fishing Security 
Generate revenue Swimming 

 
 
A second public meeting was held to gather the community’s view of three alternatives for 
the future of the Complex.  After a presentation of the alternatives, comments and 
suggestions were solicited from participants at the meeting in order to solidify a preferred 
alternative. 
 
Town Meetings 

A presentation of the three alternatives was given at separate meetings to the Leisure 
Services Advisory Committee and the Town Council.  These meetings helped reinforce 
some the outcomes of the previous public meetings, as well as provide insight to the 
overall intent of the Master Plan by the Town’s representatives. 
 
Questionnaire 

A survey was conducted by the consultants to inform the public of the planning process 
and to generated feedback about the options for the Allen Harbor Complex.  The primary 
purpose of the survey was to reach out to the community to take a “pulse” of public 
opinion on the potential uses of the land and facilities at the Complex over the next ten 
years.  The Ad Hoc Committee and the consultant used the responses to formulate plans 
for future uses of the Allen Harbor Complex.   
 
Interviews 

Interviews both by phone and in person were held with key stakeholders, representatives, 
and agencies that are directly involved with using or planning Allen Harbor as well as 
those groups that could support the its development.  Their valuable input helped 
determine the most appropriate and compatible uses within the Complex.  They included: 
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Allen Harbor Boating Association 
Mount View Neighborhood Association 
Narragansett Indian Tribe 
North Kingstown Department of Planning and Development 
North Kingstown Fire Department 
North Kingstown Marina 
North Kingstown Police Department 
North Kingstown Recreation Department 
Rhode Island Coastal Resources Management Council 
Rhode Island Department of Environmental Management 
Rhode Island Economic Development Corporation 
Rhode Island Historic Preservation and Heritage Commission 
Rhode Island Statewide Planning 
Save The Bay 
Town of East Greenwich 
Town of Narragansett 
Town of Warwick 
US Army Corps of Engineers 
US Department of Transportation 
US Environmental Protection Agency 
US Fish and Wildlife Service  
US Navy 
USS Saratoga Museum Foundation 
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APPENDIX II: OPPORTUNITIES AND CONSTRAINTS 
 
This section identifies the potential opportunities and constraints of making the Allen 
Harbor Complex a new recreational area.  This information represented a starting point in 
creating the Master Plan, and was used to help formulate three alternatives for the 
Complex.  Portions of this appendix are also presented in various parts of the Master Plan.  
 
The Allen Harbor / Calf Pasture Point Complex had a diverse range of users for many 
years.  Several prehistoric sites that date back to 5,000 B.P. were found in various 
locations around the Complex.  Farmers altered portions of the area during the 17th, 18th, 
and 19th centuries.  Over the past 50 years, extensive Navy Construction Battalion Center 
land operations disturbed much of the land surface.  Remnants of these past uses, as well 
as existing regulatory and legal constraints create many opportunities and constraints for 
existing and new uses of the Complex (see Figure A).   
 
New uses described in this Plan were considered within a framework that contained two 
basic conditions: 
 

1. The uses of the area are controlled by the deeds and lease agreements of Calf 
Pasture Point, the landfill, and Western Allen Harbor. 

 
2. Community input through a questionnaire, workshops, and meetings provide a base 

to determine the extent and types of uses that should be allowed in the Complex 
over the next 10 years. 

 
 
Most of the Complex is limited to mainly recreational and conservation activities 
according to the deeds and state regulations.  These limitations provide an envelope in 
which to create new uses.  The combination of allowable uses and users also creates 
additional opportunities and constraints.  For example, the high elevation of the landfill 
makes it an appropriate location for a viewing platform, but since it is a capped landfill, 
severe building limitations restrict the type of structures allowed on the property.  The 
following section identifies specific deed restrictions for each of the sub–areas. 
 
General Area Opportunities and Constraints 
The Allen Harbor / Calf Pasture Point Complex is adjacent to the Quonset Davisville Port 
and Commerce Park industrial area to the south, a low-density residential area to the west, 
the Mount View neighborhood to the north, and Narragansett Bay to the east.  Each of 
these adjacent uses creates opportunities and constraints for the Complex. 
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Figure A.  Opportunities and Constraints 
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Quonset Davisville Port and Commerce Park 

The Quonset Davisville Port and Commerce Park (QD) area provides excellent vehicular 
access to the Complex along Davisville Road.  The public, however, does not have 
vehicular access to Spinks Neck Beach, which is in the QD. Additional parking could be 
provided with an improved lot in the Complex.  Landscape improvements could also be 
made along some of the hard edges between the QD and the Complex, specifically along 
Allen Harbor Road. 
 
Although there is potential for future expansion of the QD, it is unknown how this will 
impact uses in the Complex.  Increased businesses in the QD may increase the amount of 
people that use the Complex, and may benefit a new business such as a restaurant in the 
Complex. 
 
There are also several areas in the QD that may influence uses at the Complex.  They 
include Little Allen Harbor, Spinks Neck Beach, North Kingstown Municipal Golf Course, 
the Max Kiel Gymnasium, and a ball field. 
 
Little Allen Harbor and Spinks Neck Beach 

To the east of Allen Harbor is Little Allen Harbor and Spinks Neck Beach.  Both areas are 
managed by RIEDC, and Little Allen Harbor is leased by several small commercial boat 
operations.  Spinks Neck Beach is approximately 1,000 feet long, and has direct access 
from Patrol Road.  Patrol Road directly borders the beach and provides excellent access to 
the Bay especially for users such as windsurfers.  The public is not allowed to park on 
Patrol Road or in the lot adjacent to the beach.  There is an opportunity, however, for the 
Town to expand its parking lot in the Allen Harbor Complex to accommodate users of the 
beach. 
 
North Kingstown Municipal Golf Course 

The Town owns and operates the North Kingstown Municipal Golf Course.  The 18-hole 
course is located in QD, and is within a five-minute drive from the Complex.  The course 
is open to public, and has a clubhouse and a restaurant/lounge.  
 
Max Kiel Gymnasium 

The Max Kiel Gymnasium, located on Davisville Road, had potential to support additional 
Town recreation needs.  The building, however, was determined to be structurally 
unsound, and expensive to repair.  The Town is debating whether to upgrade the facility or 
build a new one in the same or another location. 
 
Ball Field 

There is one ball field along Davisville road that is run by the Town and owned by the 
RIEDC.  It is used extensively by the public throughout the summer season. 
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Low-density Residential Area to the West 

The area to the west of Calf Pasture Point poses many constraints with the potential uses of 
the Complex.  The mostly undeveloped setting of this low-density residential area fits with 
the natural setting of the adjacent Complex. 
 
Mount View Neighborhood 

Vehicular access to the Mount View neighborhood is restricted because of its narrow 
streets and limited parking.  Any additional traffic to the Calf Pasture Point area would 
only exacerbate the situation for this high-density residential area.  Additional uses in Calf 
Pasture Point would also have to be compatible to a residential area.   
 
Narragansett Bay 

Narragansett Bay provides an excellent opportunity for the boating public.  The location of 
the Harbor and its marina facilities allows direct access to many points in the Bay.  The 
open waters of Rhode Island Sound and the Atlantic Ocean are only several miles from the 
Harbor.  These features are attractive for boaters transiting to and from the Harbor and 
open waters as well. 
 
North Kingstown Marina 
The North Kingstown Marina provided marina opportunities to the public since it was 
conveyed to the Town in 1981.  The 14.7-acre marina is comprised of 48 slips, 70 
moorings, two boat ramps, a recreational pavilion, a small snack bar, several buildings, 
grassland, and a small stand of evergreen trees.   
 
The property conveyance from the US Department of Interior requires specific conditions 
and restrictions: 
 

• The Town will make the property available for use by the public. 
• The property will not be sold, leased, assigned, or disposed. 
• The Town can provide related recreational facilities and services through 

concession agreements with third parties. 
 
Recreational uses at the pavilion, lawn area, and the small beach at the harbor entrance 
channel provide opportunities in addition to the marine uses.  The marina, however, lacks 
some amenities such as a telephone, showers, and modern restrooms with hot water.   
 
Should there be a significant increase in the use of the restroom facilities, they could not be 
expanded unless the type of septic system is known.  A new sewer line may have to be 
built and connected to the main line near Parlor Road in the RIEDC property if the existing 
system cannot support the additional capacity. 
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Allen Harbor Landfill 
The Allen Harbor landfill is mostly vacant and contains several fenced gas vents.  The 
property borders the main access road (Sanford Road).  The property’s most important 
physical feature is its relatively high elevation (approximately 30’), which provides a good 
close viewing location for Allen Harbor Calf Pasture Point, and distant views of 
Narragansett Bay.   
 
The US Navy currently owns the Allen Harbor landfill.  Its future use and ownership is 
being negotiated with the Town of North Kingstown.  It may be conveyed to the Town 
within the next few years, and would likely be limited to recreational uses.  The following 
conditions are most likely to result in specific restrictions and constraints: 
 
Conditions 

• A soil depth of two feet limits use of the property. 
• A revetment was installed to prevent erosion and shoreline stabilization. 
• The site has a landfill gas/venting management system that includes on-site gas 

vents and monitoring stations. 
• The site was recently planted with specific grasses and shrubs.  Limited types of 

plants could be used at this site. 
• EPA and RIDEM will have an established long-term monitoring plan for shellfish, 

landfill gas, groundwater, and sediments. 
 
Restrictions and Constraints 

• No vehicles would be allowed on the site (except vehicles for maintenance 
purposes). 

• The site must be maintained to ensure proper runoff and minimize erosion. 
• No erosion should occur on the site such as could happen with footpaths. 
• The maximum depth for park bench or post is about 18”. 
• There would be no entrance allowed over the new wetlands. 

 
Calf Pasture Point 
Calf Pasture Point borders Mount View neighborhood and beach to the north, a residential 
area to the west, and Allen Harbor to the south, and Narragansett Bay to the east.  Existing 
roads and paths are in poor condition, and would need to be cleared of plant growth, 
resurfaced, rebuilt, and maintained.  Uses within the site would have to be compatible with 
the adjacent residential areas.   
 
The property contains a variety of features that contribute to the aesthetic quality and 
assets as a natural resource for the community.  It provides a natural habitat (marsh, 
wetlands, uplands) that supports many species of wildlife, as well as scenic viewing area.  
Other property features include a one-mile beachfront, the Allen Harbor Rock Outcrop, 
and archeological findings.  The outcrop is approximately 40 feet in elevation, and 
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provides excellent views of the Point and distant views of the Bay.  The beach provides 
many recreational uses and direct access to the Bay.  However, the beach is not considered 
an excellent bathing area, and local residents use it mostly for walking. 
 
Sanford and Magazine roads allow access to the interior of the property.  Presently, the 
public does not have legal access to this property.  It is, however, designated as 
conservation area according the Rhode Island Coastal Resources Management Council 
(CRMC) regulations. 
 
The US Navy owns the property, and its uses are being negotiated with the Town.  They 
expect to convey it to the Town within the next few years.   
 
Significant constraints, due to its past uses by the Navy, place severe restrictions on the 
property.  Recent environmental investigations by the Navy and the EPA necessitated a 
remedy of institutional controls and long-term monitoring.  Most of the contamination was 
found in the southern portion of the site, as indicated by approximately 33 monitoring 
wells.  Of the three former munitions bunkers, one was removed and the other two were 
decontaminated and sealed. 
 
A Record of Decision (ROD) was completed in September 1999.  It provided the following 
land-use recommendations: 
 

• Prohibit use of ground water in order to prevent human contact with, or use of, 
impacted ground water from the site. 

• Any construction of any building or structure shall be designed and constructed 
with adequate ventilation as approved by the Navy, EPA, and RIDEM. 

 
Calf Pasture Point is also designated as a conservation area by CRMC, which restricts the 
property to low-impact recreational uses. 
 
Western Allen Harbor 
The Western Allen Harbor area contains wetlands, open space, a formerly developed road 
system, waterfront access, a promontory, an archeological site, and a marina with two 
buildings on the site.   
 
The marina portion of the site was used as a yacht club with private membership for the 
past 30 years.  The Town, however, recently negotiated a ten-year lease for the property 
with the club managers.  The club’s membership will now be open to the public.  
 
The Navy owns the property, and it will be conveyed along with other property via a port 
conveyance through the Maritime Administration, under the US Department of 
Transportation.  It is subject to a conveyance to RIEDC who will lease the area designated 
as Western Allen Harbor to the Town of North Kingstown. 
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In the application for conveyance for the port facility property (portions of the NCBC 
Davisville), part of the terms and conditions required that the property shall be used for 
development or operation of a Port Facility for the use and benefit of the public.  
Structures or improved properties include mixed waterfront complexes and other uses that 
support the facility as a port.  In essence, Western Allen Harbor can support commercial 
uses.  A new business, such as a 2,000 sf restaurant in Western Allen Harbor, would 
complement the marinas on both the east and west sides of the Harbor.  It could: 
 

1. Provide financial support for the operations and maintenance of the Complex. 
2. Provide marina support services that complement the uses of both marina areas. 
3. Provide a waterfront viewing area for users of the business. 

 
US Food and Drug Administration Property 
The owner of the property is the US Dept. of Health and Human Services, Food and Drug 
Administration (FDA).  A revocable license was granted in 1998 to the University of 
Rhode Island (URI).  The license stipulated that the property be used as a marine 
experiment station to support its marine and educational research programs.  The length of 
the license was not specified, and it allows the FDA to use it as a staging area on an as-
needed basis.  Any disposition will have to go through the GSA federal process.  URI is 
responsible for management and maintenance of the site and its facilities. 
 
The site provides excellent views of the Harbor and Narragansett Bay.  It has deep-water 
berths adjacent to a 200-foot bulkhead.  The Quonset hut provides a suitable work area for 
marine research and related facility operations and storage needs. 
 
The Quonset hut limits the view of Calf Pasture Point.  The site could be improved with 
landscaping (e.g. fenced lined with trees).  
 
Allen Harbor 
Allen Harbor is currently used for recreational boating purposes.  Its configuration and 
depth allow many vessels to utilize its waters.  The Harbor can now accommodate large 
vessels, especially sailboats with deep drafts, since the channel was dredged this past year 
to a depth of 8 feet (mlw). This will allow the management to plan for increased boat sizes 
and a safer passage through the channel.  Several shallow areas in the Harbor restrict 
vessel navigation, but they do not present a major problem for boaters.  
 
One of the Harbor’s best assets, aside from its deep water and protection from storms and 
waves, is its location on Narragansett Bay.  Vessels can have direct access to the Bay with 
only a hundred yards of channel length.  The open waters of Rhode Island Sound and the 
Atlantic Ocean are only several miles from the Harbor.  These features are attractive for 
boaters transiting to and from the Harbor and open waters.   
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Additional Regulatory Constraints 
The Rhode Island Coastal Resources Management Council (CRMC) designates Calf 
Pasture Point as a Type 1 conservation area, and much of it is subject to CRMC 
jurisdiction and regulations.  This designation does not allow any alteration of the adjacent 
beach and wetland areas (Sections 210.1 and 210.3) or archeological areas (Section 220). 
 
Current environmental regulations also restrict the number of docked and moored vessels 
in the Harbor.  CRMC established a marina perimeter line that does not allow docks to 
extend beyond it.  Regulatory approval by the CRMC, Army Corp of Engineers, and other 
agencies may be required to change the number of vessels in the Harbor or to extend float 
systems beyond the line. 
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APPENDIX III:  SUMMARY OF ALTERNATIVE DEVELOPMENT SCENARIOS 

Introduction 
 
The following three alternatives were developed early in the planning process to assist in a 
detailed study and analysis of the site and to understand implications for development of 
the final Master Plan.  These alternatives were compiled to see how local residents and 
town officials might address the goals and land uses proposed during the public workshop, 
interviews with key players, the survey, and meetings with the Master Plan Ad Hoc 
Committee for the Town of North Kingstown. 
 
The section provides a summary of the three alternatives that were discussed in an earlier 
and more detailed document entitled: Alternatives Report.  Each alternative will have 
substantially different implications for the Complex in terms of public policies and the 
decisions made over the next ten years.   
 
All three alternatives include the same package of baseline improvements that should be 
implemented regardless of which alternative is chosen.  The final planning approach(es) 
would be to combine the best features of each alternative and eliminate the least useful.  
This process is aimed at maximizing the match between resources and goals. 
 
The proposed land uses within the three alternatives are based on the most suitable uses for 
the area regardless of the existing governance of the property.  The Town presently 
manages the marina on the east side of Allen Harbor.  The yacht club officials, who 
manage the club on the west side of the Harbor, have recently negotiated a ten-year lease 
with the Town. 
 

Planning Considerations for the Alternatives 
 
Some of the recommendations within each of the alternatives are guided by existing and 
future regulatory constraints.  The North Kingstown Marina is restricted to recreational 
uses for the public by its deed.  Western Allen Harbor deed restrictions will allow 
commercial development that either is or supports a water-dependent activity.  Draft deed 
restrictions for Calf Pasture Point currently limit land uses to recreational activities, require 
buildings to have adequate ventilation, and prevent use of its ground water.  The landfill 
deed restriction does not allow disturbance of the soil except for plantings.  Furthermore, 
the University of Rhode Island leases the property owned by the US Food and Drug 
Administration.  Its use as a marine education facility was considered when planning other 
uses in the Complex. 
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Moreover, environment regulations have to be considered when planning for the new uses, 
especially regarding activities within 200 feet of the shoreline.  The Rhode Island Coastal 
Resources Management Council (CRMC), for example, designates Calf Pasture Point as a 
conservation area, and much of it is subject to CRMC jurisdiction and regulations. 
 
Current environmental regulations also restrict the number of docked and moored vessels 
in the Harbor.  Regulatory approval by the CRMC, Army Corps of Engineers, and other 
agencies may be required to change the number of vessels in the Harbor. 
 
Additional considerations for planning the alternative uses include archeological sites, land 
features, local and adjacent land uses, and infrastructure conditions.  For example, there 
are several archeological areas in the Complex.  Some them may have to be protected from 
intrusion by other uses and activities.  A separate study was also conducted for this project 
regarding opportunities and constraints (see Appendix II). 
 

Summary of Alternatives 
 
All three alternatives in this report consist of a description of the planning strategies 
accompanied by evaluations.  An underlying theme was used in each case to generate 
specific potential actions and results.  Each alternative is summarized below.   
 
Alternative One 
The first alternative recognizes that a minimal amount of change is needed to improve the 
existing marina uses over the next ten years.  The intent of this alternative is to keep the 
marina facilities in operation with minor improvements so that they maintain the same 
scale, and allow only low-impact recreational uses in the open space areas.  Infrastructure 
improvements would include repair of the bulkhead and maintenance of the existing 
facilities.  The landfill would be used for passive viewing.  Calf Pasture Point would be 
opened to the public with minor improvements to the existing roads and paths.  Access to 
the landfill and Calf Pasture Point would be through Sanford Road by non-motorized 
vehicles.  These improvements would correct existing deficiencies and provide for an 
improved recreation area over the next ten years.  This low-cost alternative has been 
designated as “Alternative 1: Improvement of Existing Conditions”. 
 
Alternative Two 
Alternative Two proposes to substantially improve the recreational opportunities in the 
marina and open space areas.  Central to this plan is the development of a gateway for 
users of the open space areas and new business to support the operations and maintenance 
of the Complex.  Substantial infrastructure requirements such as water and sewer lines 
would be required.  Investments to the marina facilities and in the open space areas would 
be needed to make the Complex into an enjoyable, aesthetically pleasing, and safe boating 
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complex and recreational park for the community of North Kingstown.  This alternative 
has been designated as “Alternative Two: Moderate Development and Recreational Uses”. 
 
Alternative Three 
The third alternative recommends that the Complex become a regional destination and 
maximize its potential for recreational uses of the harbor and open space areas, and 
commercial uses in Western Allen Harbor.  It provides an opportunity to make the 
Complex a mixed-use boating facility.  It would also capitalize on the addition of a new 
revenue-generating business, a new 200 to 250 slip marina complex to replace the existing 
marina and yacht club, as well as substantial recreation activities with the support of 
additional commercial uses and facilities to accommodate new users.  
 
One main goal of the Plan is to allow a revenue-generating use that helps to finance the 
operations and maintenance costs of the Complex.  The marina operations on both sides of 
the Harbor should be combined and expanded in order to maximize the efficiencies and 
utilization of the harbor and support facilities.  Calf Pasture Point would have a new 
visitor/interpretive center to support the beach and other recreational areas. 
 
This alternative would develop specific areas of the Complex by utilizing its natural 
resources for recreation.  Proposed uses would range from beach activities and nature trails 
to bicycle paths and viewing areas.  These uses would minimize user impacts as well as 
maintain the natural setting and aesthetics of the park.  It has been designated as 
“Alternative 3: Development as a Mixed-use Marina and Recreation Park”. 
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APPENDIX IV:  COMPARATIVE ANALYSIS FOR SIMILAR MARINA 
OPERATIONS 

Conclusions of Marina Operations Similar to the North Kingstown Marina 
The following is a list of conclusions about the comparison of operations similar to the 
North Kingstown Marina. 
 
Expand Services 

The management at the North Kingstown Marina should expand pumpout services, as 
well as provide a telephone, convenience items, and boat storage services in order to be 
competitive with similar marina operations in the Narragansett Bay area.  
 

Provide Competitive Slip and Mooring Rates 
Docking and mooring rates were higher at similar marinas than at North Kingstown 
Marina.  The management should adjust mooring and docking rates to reflect the 
current prevailing rate structure and to remain competitive with other marinas. 
 

Accommodate Larger Vessels to Improve Revenues 
Mooring and slip fees for large vessels bring in more revenue per foot than small 
vessels.  The management should add slips to accommodate larger vessels, especially 
since it has many deep-water berths. 

 

Overview of Existing Operations and Uses at Allen Harbor 

Harbor Uses 
Allen Harbor is currently used for recreational boating purposes.  Its configuration and 
depth allow many vessels to utilize its waters.  The Harbor can now accommodate large 
vessels, especially sailboats with deep drafts, since the channel was dredged in 1999 to a 
depth of 8 feet (mlw).  This will allow the management to plan for increased boat sizes and 
a safer passage through the channel.  Several shallow areas in the Harbor restrict vessel 
navigation, but they do not present a major problem for boaters.  
 
One of the Harbor’s best assets, aside from its deep water and protection from storms and 
waves, is its location on Narragansett Bay.  Vessels can have direct access to the Bay with 
only a hundred yards of channel length.  The open waters of Rhode Island Sound and the 
Atlantic Ocean are only several miles from the Harbor.  These features are attractive for 
boaters transiting to and from the Harbor and open waters.   
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Harbor Management 
The North Kingstown Marina is operated by the North Kingstown Recreation Department.  
An operations manager and superintendent have specific duties: one manages the staff and 
the other manages the facilities.  The facility is run as an enterprise, and the fees collected 
from the users remain in the marina’s budget and support all operations.  Some 
maintenance and operations resources are shared with the North Kingstown Municipal 
Golf Course (also operated by the Recreation Department) in order to reduce operational 
costs. 
 
Fees 
Fees are collected from several sources and are deposited in a general operations fund.  
Sources of the fees include: 

• Yearly mooring and dock fees ($57/foot/length of slip, $675/mooring) 
• Transient vessels ($2/foot/day) 
• Pump out facility ($5/boat) 
• Pavilion rental ($25 for all users) 
• Parking fees for cars with trailers 

- Daily ($3/resident, $6/non-resident). 
- Yearly ($35/resident, $50/non-resident) 

 
Mooring and Dock Demand 
Boaters must first sign up on a list to get a mooring or slip at the North Kingstown Marina.  
They are then assigned spaces as they become available.  Residents are given priority over 
non-residents for use of these facilities.  As of this writing, the waiting list is as follows: 
 

 Residents Non-residents 
Slips 31 65 
Moorings 5 66 

 
Current Short and Long-term Needs 
Short Term 
Several shot-term projects of the next few years are needed to maintain the facility so that 
it can meet the needs of the users, improve its appearance, and maintain the infrastructure 
to properly run the operations.  They include: 

• Installing new fence to enclose recently constructed horseshoe play area 
• Repairing sheet pile near the pumpout dock 
• Expanding docks. 

 
Long-term 
Long-term improvements are needed to maintain the marina’s appearance, increase 
revenues, as well as repair substantial portions of the marina’s infrastructure.  They include 
but are not limited to: 
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• Constructing new revetment wall to stop and prevent erosion of beach and land on land near the 
mouth of the channel 

• Providing additional moorings 
• Maintaining the depth of the channel. 

Overview of Comparable Marinas 
A review of marinas similar to the North Kingstown Marina was conducted to help 
improve its overall management and operations.  The following elements were reviewed: 

• Marina Management and Organization 
• Marina Locations 
• Mooring and Slip Demand and Fees 
• Pumpout Operations 

 
Only marinas that had between 25 and 125 slips were looked at for two reasons: 

1. These marinas would have similar infrastructure needs based on their size; and 
2. These marinas would provide similar marina services. 

 
The next section of this report summarizes the existing marina conditions at the North 
Kingstown Marina, and the subsequent section provides an analysis of comparable marinas 
in Rhode Island.  Information for this report was collected from marina operators, 
harbormasters, and the internet. 
 

Marina Assessment 
We reviewed similar marina operations in Rhode Island.  Large marinas, such as 
Conanicut Services in Jamestown, and Little Harbor Marine were not considered since 
their slip and mooring capacity was more than double the current capacity at North 
Kingstown Marina.  We also contacted public officials (harbor masters) and privately-
owned and operated marinas.  Since there are no other town-managed marinas, it is 
difficult to compare fees and services, such as moorings, when the town only supplies a 
mooring, and the marina supplies many services. 
 
Marina Management and Organization 
The management of the North Kingstown Marina is a unique situation in Rhode Island.  
Apparently, no other towns in the state provide similar marina services.  
 
Operations 
At most, some towns have boat ramps and provide parking for trailers for either a fee or by 
permit.  They may also provide a service dock to help with unloading and loading vessels.  
Communities may provide a town dock or transient moorings where boaters tie their 
vessels for a short periods.  However, no other community provides ramps, service docks, 
slips, moorings, water, a pumpout, parking, and similar marina services all in one location.   
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Management 
Harbormasters for most towns were responsible for managing moorings.  The harbor 
master for Warwick, for example, only has an administrative function for its 600 moorings.  
This community does not provide public moorings or transient slips.  They provide four 
docks and trailer parking for vessels less than 20 feet long.  Many towns like Warwick 
leave it to the private sector to own the moorings, docks, slips, and provide other services. 
 
Most harbor masters generally determine mooring locations, collect fees, and perform 
other police duties depending on the specific town regulations.  Management and staff for 
the town-run ramps are usually limited to one person to collect ramp fees.   
 
Marina Locations 
The location of the North Kingstown Marina relative to other marinas on Narragansett Bay 
has important implications for the demand of its services by users who access it from 
either land or water.  Some uses prefer to be in secluded areas and have minimal services, 
while other users prefer very active marina centers that have a wide range of marina 
services. 
 
The nearest marinas to Allen Harbor by road are: 

• To the North: Greenwich Bay Marina - 7 miles 
• To the South: Wickford Yacht Club and Pleasant Street Wharf - 5.5 miles each 

 
The nearest marinas to North Kingstown Marina by water are: 

• To the North: Angel’s Marina in Warwick Cove - 4.6 nautical miles 
• To the South: Brewer’s Wickford Cove Marina in Wickford Cove - 5.2 nautical miles 
• To the East: Little Harbor Marine and East Passage Yachting Center (both in Portsmouth) - 6.8 

nautical miles. 
 
A major marina area north of Allen Harbor is Greenwich Bay, which has 19 marinas and 
yacht clubs with over 2,500 slips.  Wickford Harbor, which is south of Allen Harbor, has 5 
marinas and yacht clubs with 400 slips.  The following is a summary of public and private 
marina services in Wickford Harbor. 
 

Wickford Harbor - Anchorage is available at two town guest moorings inside the breakwater wall. 
These are on a first come basis with a 24-hour maximum stay. 

Gardiner Marine - 125 Steamboat Avenue, Wickford, RI, 02852, 294-1000.  Complete restoration and 
repair facility, all types. 

Johnson's Boat Yard - 3 Esmond Avenue, North Kingstown, RI, 02852, 294-3700. 

Mill Cove Marina - 1 Phillips Street, Wickford, RI, 02852, 295-8845.  One guest slip, electricity, 
marine store, provisions, water, ice, bait, parking, restaurant and motel nearby, minor repairs, and boat 
sales. 

North Kingstown Town Wharf - Foot of Main Street, Wickford, RI, 02852, 294-3331. 
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Pleasant Street Wharf - 160 Pleasant Street, North Kingstown, RI, 02852, 294-2791.  One guest slip, 
two guest moorings, gas, diesel, electricity, marine store, water, ice, showers, telephone, toilets, 
beverages, parking, provisions, restaurant and motel nearby, minor to engine repairs. 

Wickford Cove Marina, Inc. - Reynolds & Cove Streets, Wickford, RI, 02852, 884-7014.  Slips for 
transients, gas, diesel, electricity, marine store, provisions, water, ice, showers, telephone, toilets, 
beverages, parking, restaurant and motel nearby, engine, hull rigging repairs. 

Wickford Marina – 67 Esmond Avenue, Wickford, RI, 02852, 294-8160. Services include 62 
permanent slips, 8 transient slips, electricity, winter storage (wet and dry), VHF, laundry, showers, and 
rest rooms. 

Wickford Shipyard - 125 Steamboat Ave., Wickford, RI, 02852, 294-3361.  12 guest slips, gas, diesel, 
electricity, marine store, water, ice, laundry, showers, telephone, toilets, beverages, parking, provisions, 
restaurant and motel nearby, full service yard. Testing for FCC Radio Telephone license and classes for 
USCG license. 

Wickford Yacht Club- 165 Pleasant St., North Kingstown, RI, 02852, 294-9010. 
 
Mooring and Slip Demand and Fees 
Demand 
Many communities have a long waiting list for their moorings.  Warwick, which manages 
600 moorings, has about 100 people on a waiting list.  This list has increased significantly 
over the past five years, according to the town’s harbor master.  East Greenwich has such a 
strong demand for its moorings, that residents must wait 3 years and non-residents must 
wait about four to five years to get a mooring.  North Kingstown has 710 moorings 
including 382 moorings in Wickford.  The waiting list in Wickford is 148 names. 
 
Fees 
Towns that managed moorings provided relatively few, if any, services.  Therefore, it is 
difficult to compare fees and services for moorings.  As to be expected, most towns had 
lower fees for moorings than marinas.  Mooring fees generally increased with the size of 
the marina facility and the amount of services that it provides.  Furthermore, many marinas 
utilized the water sheet (the area of a water body that can be access by vessels) to 
accommodate vessel according to their size (i.e. they put shallow draft vessels in at 
shallow slips and moorings.  Mooring and slip fees for large vessels net more revenue per 
foot than smaller vessels (i.e. larger vessels use more water, larger moorings, and require 
more services than smaller vessels.  Therefore, this practice maximizes the revenues 
according to the physical constraints of the harbor depths.  The management at the North 
Kingstown Marina should add slips to accommodate larger vessels, especially since it 
has many deep-water berths. 
 
Pumpout Assessment 
Pumpout facilities have been increasing over the past ten years.  There are presently over 
20 pumpouts on Narragansett Bay.  Most are located at facilities that provide other 
services (such as water and fuel) so that boaters only have to make one stop when using 
their vessels. 
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Pumpout management is different at various marinas, and usually depends on the demand 
for the service.  Some large marinas, such as Conanicut Marina and the Town of Bristol, 
utilize pump out vessels that service moored vessels.  Other marinas sell pre-paid cards 
that let boaters pump out their vessels either a specific number of times or a specific 
volume of liquid during a season. 
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